

TABLE OF CONTENTS

I.	OVERVIEW.....	I-1
I.A	EXECUTIVE SUMMARY.....	I-1
I.A.1	<i>One Chance, One Choice.....</i>	<i>I-1</i>
I.A.2	<i>Assigning the Best People.....</i>	<i>I-2</i>
I.A.3	<i>Managing the Risk.....</i>	<i>I-4</i>
I.A.4	<i>Choosing the Right Software.....</i>	<i>I-5</i>
I.A.5	<i>Adapting Current Business Processes.....</i>	<i>I-6</i>
I.A.6	<i>Involving and Preparing Users.....</i>	<i>I-7</i>
I.B	DESCRIPTION OF APPROACH TO SOLUTION DEFINITION.....	I-9
I.B.1	<i>Four Work Streams by Phase.....</i>	<i>I-9</i>
I.B.2	<i>Roles and Responsibilities.....</i>	<i>I-10</i>
I.B.3	<i>Assumptions/Open Questions.....</i>	<i>I-11</i>
I.C	KEY STRATEGIES.....	I-11
I.C.1	<i>Project Management.....</i>	<i>I-11</i>
I.C.2	<i>Organizational Change Management.....</i>	<i>I-13</i>
I.C.3	<i>Agency Implementation Support.....</i>	<i>I-15</i>
I.C.4	<i>Application Software.....</i>	<i>I-16</i>
I.C.5	<i>Technical.....</i>	<i>I-17</i>
I.C.6	<i>Post Implementation Support.....</i>	<i>I-18</i>
I.D	WORK STREAM INTEGRATION.....	I-20
I.D.1	<i>Process.....</i>	<i>I-20</i>
I.D.2	<i>Quality Assurance Approach.....</i>	<i>I-28</i>
I.D.3	<i>Cutover Planning.....</i>	<i>I-31</i>
I.D.4	<i>Testing Approach.....</i>	<i>I-38</i>
II.	PROJECT MANAGEMENT WORK STREAM.....	II-1
II.A	PROJECT PLAN AND IMPLEMENTATION SCHEDULE.....	II-1
II.A.1	<i>Project Plan Overview.....</i>	<i>II-1</i>
II.A.2	<i>Project Plan Phases.....</i>	<i>II-2</i>
II.A.3	<i>Work Streams.....</i>	<i>II-3</i>
II.A.4	<i>Implementation Strategy Overview.....</i>	<i>II-4</i>
II.B	ROLES, RESPONSIBILITIES, AND RESOURCES.....	II-7
II.B.1	<i>Project Organization Chart.....</i>	<i>II-7</i>
II.B.2	<i>Project Organization Description.....</i>	<i>II-8</i>
II.B.3	<i>Application Contractor.....</i>	<i>II-10</i>
II.B.4	<i>State.....</i>	<i>II-17</i>
II.B.5	<i>Permanent State Staffing Model.....</i>	<i>II-20</i>
II.B.6	<i>Facilities.....</i>	<i>II-20</i>

II.C	ACTIVITIES BY PHASE	II-23
II.C.1	<i>Description</i>	II-23
II.C.2	<i>Roles and Responsibilities</i>	II-35
II.C.3	<i>Application Contractor Process Integration With State</i>	II-38
II.D	DELIVERABLES	II-40
II.E	TOOLS	II-41
II.E.1	<i>PMOnline</i>	II-41
II.E.2	<i>Requirements Traceability Matrix Tracking Tool</i>	II-44
II.F	RISKS	II-47
II.G	ASSUMPTIONS/OPEN QUESTIONS	II-53
III.	ORGANIZATIONAL CHANGE MANAGEMENT WORK STREAM.1	
III.A	OVERVIEW OF WORK STREAM PLAN	III-1
III.A.1	<i>Narrative of the Plan</i>	III-1
III.A.2	<i>Key Points About the Plan</i>	III-2
III.B	APPROACH (INCLUDING MAPPING OF LEXICON).....	III-3
III.B.1	<i>Mapping of Lexicon</i>	III-3
III.B.2	<i>OCM Components</i>	III-8
III.C	SOLUTION DESCRIPTION	III-11
III.C.1	<i>Enterprise-Wide Change Planning and Alignment</i>	III-11
III.C.2	<i>Communications</i>	III-21
III.C.3	<i>Help Desk and End-user Support</i>	III-28
III.C.4	<i>Agency Implementation Support</i>	III-37
III.C.5	<i>Knowledge Transfer</i>	III-49
III.D	ACTIVITIES BY PHASE	III-114
III.D.1	<i>Description</i>	III-117
III.D.2	<i>Roles and Responsibilities (State and Application Contractor)</i>	III-118
III.E	DELIVERABLES	III-122
III.F	TOOLS	III-122
III.F.1	<i>Introduction</i>	III-122
III.F.2	<i>Software Tools</i>	III-122
III.F.3	<i>Learning Management System</i>	III-123
III.F.4	<i>Other Electronic Media Development Tools</i>	III-124
III.F.5	<i>Remedy Help Desk Software</i>	III-124
III.F.6	<i>BearingPoint Tools and Templates</i>	III-124
III.G	RISKS	III-124
III.H	ASSUMPTIONS/OPEN QUESTIONS	III-124
IV.	APPLICATION SOFTWARE WORK STREAM.....	IV-1
IV.A	OVERVIEW OF WORK STREAM PLAN	IV-1
IV.B	APPROACH	IV-3
IV.B.1	<i>Mobilization Phase</i>	IV-3
IV.B.2	<i>Requirements Confirmation Phase</i>	IV-3

IV.B.3	Configuration Phase.....	IV-3
IV.B.4	Implementation Phase.....	IV-3
IV.B.5	Agency Rollout Phase.....	IV-4
IV.C	SOLUTION DESCRIPTION.....	IV-5
IV.C.1	The Installation Process.....	IV-5
IV.C.2	Software Module List.....	IV-7
IV.C.3	Chart of Accounts Background.....	IV-11
IV.D	COMMITMENT CONTROL OVERVIEW.....	IV-25
IV.E	ARIBA ePROCUREMENT TO BASELINE SOFTWARE PROPOSED APPROACH.....	IV-33
IV.F	LINK TO THE SCANNED WARRANTS FILE FROM BANKS.....	IV-36
IV.G	LABOR DISTRIBUTION SUGGESTED APPROACH.....	IV-37
IV.H	ENTERPRISE PORTAL.....	IV-38
IV.H.1	Reporting.....	IV-39
IV.H.2	Requirements to Processes Crosswalk.....	IV-45
IV.H.3	Information Warehouse.....	IV-129
IV.I	COLLATERAL SECURITIES.....	IV-135
IV.J	ACTIVITIES BY PHASE.....	IV-137
IV.J.1	Description.....	IV-137
IV.J.2	Roles and Responsibilities.....	IV-151
IV.K	DELIVERABLES.....	IV-153
IV.L	TOOLS.....	IV-153
IV.M	RISKS.....	IV-153
IV.M.1	Assumptions/Open Questions.....	IV-154
V.	TECHNICAL WORK STREAM.....	V-1
V.A	OVERVIEW OF WORK STREAM PLAN.....	V-1
V.A.1	Technical Architecture/Infrastructure.....	V-1
V.A.2	Performance/Service Matrix.....	V-4
V.A.3	Application Development.....	V-5
V.B	APPROACH (INCLUDING MAP OF LEXICON).....	V-5
V.B.1	Technical Architecture.....	V-5
V.B.2	Database Environments.....	V-15
V.B.3	Technical Configuration Management.....	V-18
V.B.4	Technical Skills Development.....	V-23
V.B.5	Application Development.....	V-25
V.B.6	Security.....	V-37
V.B.7	Production Control.....	V-56
V.C	SOLUTION DESCRIPTION.....	V-70
V.C.1	System Landscape.....	V-70
V.C.2	Hardware.....	V-88
V.C.3	Systems Software.....	V-90
V.C.4	Interfaces and Customizations.....	V-102
V.C.5	Conversions.....	V-154

V.D	ACTIVITIES BY PHASE	V-163
<i>V.D.1</i>	<i>Description</i>	<i>V-163</i>
V.E	DELIVERABLES	V-167
V.F	TOOLS.....	V-167
V.G	RISKS	V-168
V.H	ASSUMPTIONS/OPEN QUESTIONS.....	V-169
<i>V.H.1</i>	<i>Answers to Questions from Draft Solutions Definition Document</i>	<i>V-172</i>

VI. APPENDICES

A.	REQUIREMENTS MATRIX (MICROSOFT ACCESS)	A-1
B.	MS-PROJECT PLAN.....	B-1
C.	DELIVERABLES	C-1
D.	OPTIONS.....	D-1
<i>D.1</i>	<i>Option for Extending Project Schedule</i>	<i>D-2</i>
<i>D.2</i>	<i>Option for Cognos Reporting Solution</i>	<i>D-4</i>
<i>D.3</i>	<i>Option for Additional Production Support</i>	<i>D-6</i>
<i>D.4</i>	<i>Option for Mercury Interactive LoadRunner</i>	<i>D-8</i>
<i>D.5</i>	<i>Option for Disaster Recovery and Testing</i>	<i>D-9</i>
<i>D.6</i>	<i>Option for Baseline Software Budget Planning</i>	<i>D-11</i>
<i>D.7</i>	<i>Option for Baseline Software Expenses</i>	<i>D-12</i>
<i>D.8</i>	<i>Option for Baseline Software e-Procurement (ePro)</i>	<i>D-13</i>
<i>D.9</i>	<i>Option for Baseline Software Payroll and Time and Labor</i>	<i>D-14</i>
<i>D.10</i>	<i>Option for Activity Based Costing</i>	<i>D-16</i>
<i>D.11</i>	<i>Option for Archiving Strategy</i>	<i>D-18</i>
<i>D.12</i>	<i>Options for Warehouse, Inventory and Quality Management</i>	<i>D-19</i>
<i>D.13</i>	<i>Option for EPM Enterprise Scorecard</i>	<i>D-23</i>
E.	COST WORKSHEETS	E-1