

FACTS

Florida PALM UAT

Timeline

Phase

1

February 2026

- Bureau of Auditing conducts internal validations and prepares the environment for agency testing.

Phase

2

March 2 - 13th 2026

- Agencies with an established batching process or business software that interfaces with FACTS.

Phase

3

March 16th - 20th 2026

- Agencies developing a batching process or new business software that will interface with FACTS.

Phase

4

March 23rd 2026

- All remaining State Agencies.

SYSTEM REFRESH

The testing environment is projected to be inaccessible August 8th thru 23rd during Florida PALM's UAT system refresh.

Please note that these dates are preliminary and subject to adjustment as the project progresses