

Agency Monthly Progress Report

This report presents the Monthly Agency Progress Reports that detail testing progress for Cycle 2 Interface Testing. DOEA, DOS, EOG, FSDB, and PSC have no selected interfaces and are intentionally excluded from this report.

Reporting Period:

August 2025

AHCA Progress Report - Testing

August 2025

Interface Cycle 2 - Technical Testing

Interface Testing Readiness

Interfaces Requested = 17

- Build Not Started = 0
- Build In Progress = 0
- Build Complete = 1
- Unit Testing In Progress = 0
- Ready for Cycle 2 Testing = 16

Percent Complete = 94.12%

Interface Testing Progress - Inbound

Inbound Interfaces Planned to be Tested = 2

- Testing Not Started = 1
- Testing In Progress = 1
- Testing Complete = 0

Percent Complete = 0%

Interface Testing Progress - Outbound

Outbound Interfaces Planned to be Tested = 15

- Testing Not Started = 10
- Testing In Progress = 0
- Testing Complete = 5

Percent Complete = 33.33%

Submission

Primary Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's progress testing report. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

Agency Sponsor Name: *

☐ Confirm *

Submit

[Privacy Policy](#) | [Report Abuse](#)

AHCA Progress Report Confirmation

Reporting Period	Agency Sponsor Name:	Confirmed By:	Confirmation Date:
August 2025	Jon Manalo	jon.manalo@ahca.myflorida.com	08/28/25

APD Progress Report - Testing

August 2025

Interface Cycle 2 - Technical Testing

Interface Testing Readiness

Interfaces Requested = 25

- Build Not Started = 0
- Build In Progress = 0
- Build Complete = 0
- Unit Testing In Progress = 5
- Ready for Cycle 2 Testing = 20

Percent Complete = 80%

Interface Testing Progress - Inbound

Inbound Interfaces Planned to be Tested = 5

- Testing Not Started = 5
- Testing In Progress = 0
- Testing Complete = 0

Percent Complete = 0%

Interface Testing Progress - Outbound

Outbound Interfaces Planned to be Tested = 20

- Testing Not Started = 12
- Testing In Progress = 8
- Testing Complete = 0

Percent Complete = 0%

Submission

Primary Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's progress testing report. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

Agency Sponsor Name: *

☐ Confirm *

Submit

[Privacy Policy](#) | [Report Abuse](#)

APD Progress Report Confirmation

Reporting Period	Agency Sponsor Name:	Confirmed By:	Confirmation Date:
August 2025	Rose Salinas	rose.salinas@apdcares.org	08/28/25

CITRUS Progress Report - Testing

August 2025

Interface Cycle 2 - Technical Testing

Interface Testing Readiness

Interfaces Requested = 0

- Build Not Started = 0
- Build In Progress = 0
- Build Complete = 0
- Unit Testing In Progress = 0
- Ready for Cycle 2 Testing = 0

Percent Complete = 0%

Interface Testing Progress - Inbound

Inbound Interfaces Planned to be Tested = N/A

- Testing Not Started = N/A
- Testing In Progress = N/A
- Testing Complete = N/A

Percent Complete = N/A

Interface Testing Progress - Outbound

Outbound Interfaces Planned to be Tested = 12

- Testing Not Started = 7
- Testing In Progress = 5
- Testing Complete = 0

Percent Complete = 0%

Submission

Primary Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's progress testing report. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

Agency Sponsor Name: *

☐ Confirm *

Submit

[Privacy Policy](#) | [Report Abuse](#)

CITRUS Progress Report Confirmation

Reporting Period	Agency Sponsor Name:	Confirmed By:	Confirmation Date:
August 2025	Christine Marion	cmarion@citrus.myflorida.com	08/25/25

COM Progress Report - Testing

August 2025

Interface Cycle 2 - Technical Testing

Interface Testing Readiness

Interfaces Requested = 84

- Build Not Started = 0
- Build In Progress = 3
- Build Complete = 0
- Unit Testing In Progress = 0
- Ready for Cycle 2 Testing = 81

Percent Complete = 96.43%

Interface Testing Progress - Inbound

Inbound Interfaces Planned to be Tested = 7

- Testing Not Started = 7
- Testing In Progress = 0
- Testing Complete = 0

Percent Complete = 0%

Interface Testing Progress - Outbound

Outbound Interfaces Planned to be Tested = 77

- Testing Not Started = 41
- Testing In Progress = 36
- Testing Complete = 0

Percent Complete = 0%

Submission

Primary Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's progress testing report. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

Agency Sponsor Name: *

☐ Confirm *

Submit

[Privacy Policy](#) | [Report Abuse](#)

COM Progress Report Confirmation

Reporting Period	Agency Sponsor Name:	Confirmed By:	Confirmation Date:
August 2025	Tisha Womack	caroline.womack@commerce.fl	08/29/25

DACS Progress Report - Testing

August 2025

Interface Cycle 2 - Technical Testing

Interface Testing Readiness

Interfaces Requested = 30

- Build Not Started = 0
- Build In Progress = 3
- Build Complete = 0
- Unit Testing In Progress = 2
- Ready for Cycle 2 Testing = 25

Percent Complete = 83.33%

Interface Testing Progress - Inbound

Inbound Interfaces Planned to be Tested = 9

- Testing Not Started = 5
- Testing In Progress = 4
- Testing Complete = 0

Percent Complete = 0%

Interface Testing Progress - Outbound

Outbound Interfaces Planned to be Tested = 21

- Testing Not Started = 10
- Testing In Progress = 3
- Testing Complete = 7

Percent Complete = 33.33%

Submission

Primary Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's progress testing report. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

Agency Sponsor Name: *

☐ Confirm *

Submit

[Privacy Policy](#) | [Report Abuse](#)

DACS Progress Report Confirmation

Reporting Period	Agency Sponsor Name:	Confirmed By:	Confirmation Date:
August 2025	Alan Edwards	alan.edwards@fdacs.gov	08/26/25

DCF Progress Report - Testing

August 2025

Interface Cycle 2 - Technical Testing

Interface Testing Readiness

Interfaces Requested = 33

- Build Not Started = 1
- Build In Progress = 7
- Build Complete = 1
- Unit Testing In Progress = 0
- Ready for Cycle 2 Testing = 24

Percent Complete = 72.73%

Interface Testing Progress - Inbound

Inbound Interfaces Planned to be Tested = 8

- Testing Not Started = 8
- Testing In Progress = 0
- Testing Complete = 0

Percent Complete = 0%

Interface Testing Progress - Outbound

Outbound Interfaces Planned to be Tested = 24

- Testing Not Started = 11
- Testing In Progress = 7
- Testing Complete = 6

Percent Complete = 25%

Submission

Primary Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's progress testing report. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

Agency Sponsor Name: *

☐ Confirm *

Submit

DCF Progress Report Confirmation

Reporting Period	Agency Sponsor Name:	Confirmed By:	Confirmation Date:
August 2025	Chad Barrett	chad.barrett@myffamilies.com	08/29/25

[Privacy Policy](#) | [Report Abuse](#)

DEM Progress Report - Testing

August 2025

Interface Cycle 2 - Technical Testing

Interface Testing Readiness

Interfaces Requested = 11

- Build Not Started = 0
- Build In Progress = 0
- Build Complete = 9
- Unit Testing In Progress = 2
- Ready for Cycle 2 Testing = 0

Percent Complete = 0%

Interface Testing Progress - Inbound

Inbound Interfaces Planned to be Tested = 4

- Testing Not Started = 4
- Testing In Progress = 0
- Testing Complete = 0

Percent Complete = 0%

Interface Testing Progress - Outbound

Outbound Interfaces Planned to be Tested = 7

- Testing Not Started = 7
- Testing In Progress = 0
- Testing Complete = 0

Percent Complete = 0%

Submission

Primary Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's progress testing report. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

Agency Sponsor Name: *

☐ Confirm *

Submit

DEM Progress Report Confirmation

Reporting Period	Agency Sponsor Name:	Confirmed By:	Confirmation Date:
August 2025	Jeremy W. Smith	jeremy.smith@em.myflorida.com	08/28/25
August 2025	Jeremy W. Smith	jeremy.smith@em.myflorida.com	08/28/25

[Privacy Policy](#) | [Report Abuse](#)

DEP Progress Report - Testing

August 2025

Interface Cycle 2 - Technical Testing

Interface Testing Readiness

Interfaces Requested = 21

- Build Not Started = 0
- Build In Progress = 1
- Build Complete = 0
- Unit Testing In Progress = 0
- Ready for Cycle 2 Testing = 20

Percent Complete = 95.24%

Interface Testing Progress - Inbound

Inbound Interfaces Planned to be Tested = 4

- Testing Not Started = 2
- Testing In Progress = 2
- Testing Complete = 0

Percent Complete = 0%

Interface Testing Progress - Outbound

Outbound Interfaces Planned to be Tested = 17

- Testing Not Started = 8
- Testing In Progress = 6
- Testing Complete = 3

Percent Complete = 17.65%

Submission

Primary Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's progress testing report. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

Agency Sponsor Name: *

☐ Confirm *

Submit

DEP Progress Report Confirmation

Reporting Period	Agency Sponsor Name:	Confirmed By:	Confirmation Date:
August 2025	Darinda McLaughlin	darinda.mclaughlin@floridadep.gov	08/26/25

[Privacy Policy](#) | [Report Abuse](#)

DFS Progress Report - Testing

August 2025

Interface Cycle 2 - Technical Testing

Interface Testing Readiness

Interfaces Requested = 45

- Build Not Started = 0
- Build In Progress = 4
- Build Complete = 0
- Unit Testing In Progress = 0
- Ready for Cycle 2 Testing = 41

Percent Complete = 91.11%

Interface Testing Progress - Inbound

Inbound Interfaces Planned to be Tested = 14

- Testing Not Started = 3
- Testing In Progress = 2
- Testing Complete = 9

Percent Complete = 64.29%

Interface Testing Progress - Outbound

Outbound Interfaces Planned to be Tested = 27

- Testing Not Started = 13
- Testing In Progress = 3
- Testing Complete = 11

Percent Complete = 40.74%

Submission

Primary Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's progress testing report. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

Agency Sponsor Name: *

☐ Confirm *

Submit

DFS Progress Report Confirmation

Reporting Period	Agency Sponsor Name:	Confirmed By:	Confirmation Date:
August 2025	Scott Fennell	scott.fennell@myfloridacfo.com	08/29/25

[Privacy Policy](#) | [Report Abuse](#)

DJJ Progress Report - Testing

August 2025

Interface Cycle 2 - Technical Testing

Interface Testing Readiness

Interfaces Requested = 8

- Build Not Started = 0
- Build In Progress = 1
- Build Complete = 0
- Unit Testing In Progress = 0
- Ready for Cycle 2 Testing = 7

Percent Complete = 87.5%

Interface Testing Progress - Inbound

Inbound Interfaces Planned to be Tested = 1

- Testing Not Started = 1
- Testing In Progress = 0
- Testing Complete = 0

Percent Complete = 0%

Interface Testing Progress - Outbound

Outbound Interfaces Planned to be Tested = 7

- Testing Not Started = 1
- Testing In Progress = 5
- Testing Complete = 1

Percent Complete = 14.29%

Submission

Primary Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's progress testing report. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

Agency Sponsor Name: *

☐ Confirm *

Submit

[Privacy Policy](#) | [Report Abuse](#)

DJJ Progress Report Confirmation

Reporting Period	Agency Sponsor Name:	Confirmed By:	Confirmation Date:
August 2025	Heather DiGiacomo	heather.digiacomofldjj.gov	08/29/25

DLA Progress Report - Testing

August 2025

Interface Cycle 2 - Technical Testing

Interface Testing Readiness

Interfaces Requested = 10

- Build Not Started = 0
- Build In Progress = 10
- Build Complete = 0
- Unit Testing In Progress = 0
- Ready for Cycle 2 Testing = 0

Percent Complete = 0%

Interface Testing Progress - Inbound

Inbound Interfaces Planned to be Tested = 2

- Testing Not Started = 0
- Testing In Progress = 2
- Testing Complete = 0

Percent Complete = 0%

Interface Testing Progress - Outbound

Outbound Interfaces Planned to be Tested = 8

- Testing Not Started = 3
- Testing In Progress = 5
- Testing Complete = 0

Percent Complete = 0%

Submission

Primary Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's progress testing report. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

Agency Sponsor Name: *

☐ Confirm *

Submit

[Privacy Policy](#) | [Report Abuse](#)

DLA Progress Report Confirmation

Reporting Period	Agency Sponsor Name:	Confirmed By:	Confirmation Date:
August 2025	Sabrina Donovan	sabrina.donovan@myfloridalega	09/02/25

DMA Progress Report - Testing

August 2025

Interface Cycle 2 - Technical Testing

Interface Testing Readiness

Interfaces Requested = 2

- Build Not Started = 0
- Build In Progress = 2
- Build Complete = 0
- Unit Testing In Progress = 0
- Ready for Cycle 2 Testing = 0

Percent Complete = 0%

Interface Testing Progress - Inbound

Inbound Interfaces Planned to be Tested = 2

- Testing Not Started = 2
- Testing In Progress = 0
- Testing Complete = 0

Percent Complete = 0%

Interface Testing Progress - Outbound

Outbound Interfaces Planned to be Tested = N/A

- Testing Not Started = N/A
- Testing In Progress = N/A
- Testing Complete = N/A

Percent Complete = N/A

Submission

Primary Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's progress testing report. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

Agency Sponsor Name: *

☐ Confirm *

Submit

[Privacy Policy](#) | [Report Abuse](#)

DMA Progress Report Confirmation

Reporting Period	Agency Sponsor Name:	Confirmed By:	Confirmation Date:
August 2025	COL Adam Curry	adam.m.curry.mil@army.mil	09/02/25

DOAH Progress Report - Testing

August 2025

Interface Cycle 2 - Technical Testing

Interface Testing Readiness

Interfaces Requested = 1

- Build Not Started = 0
- Build In Progress = 1
- Build Complete = 0
- Unit Testing In Progress = 0
- Ready for Cycle 2 Testing = 0

Percent Complete = 0%

Interface Testing Progress - Inbound

Inbound Interfaces Planned to be Tested = N/A

- Testing Not Started = N/A
- Testing In Progress = N/A
- Testing Complete = N/A

Percent Complete = N/A

Interface Testing Progress - Outbound

Outbound Interfaces Planned to be Tested = 1

- Testing Not Started = 1
- Testing In Progress = 0
- Testing Complete = 0

Percent Complete = 0%

Submission

Primary Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's progress testing report. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

Agency Sponsor Name: *

☐ Confirm *

Submit

[Privacy Policy](#) | [Report Abuse](#)

DOAH Progress Report Confirmation

Reporting Period	Agency Sponsor Name:	Confirmed By:	Confirmation Date:
August 2025	Megan S. Silver	megan.silver@doah.state.fl.us	08/28/25

The following report was
not confirmed by the
agency:

DOE

DOH Progress Report - Testing

August 2025

Interface Cycle 2 - Technical Testing

Interface Testing Readiness

Interfaces Requested = 132

- Build Not Started = 22
- Build In Progress = 110
- Build Complete = 0
- Unit Testing In Progress = 0
- Ready for Cycle 2 Testing = 0

Percent Complete = 0%

Interface Testing Progress - Inbound

Inbound Interfaces Planned to be Tested = 30

- Testing Not Started = 20
- Testing In Progress = 10
- Testing Complete = 0

Percent Complete = 0%

Interface Testing Progress - Outbound

Outbound Interfaces Planned to be Tested = 102

- Testing Not Started = 62
- Testing In Progress = 40
- Testing Complete = 0

Percent Complete = 0%

Submission

Primary Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's progress testing report. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

Agency Sponsor Name: *

☐ Confirm *

Submit

DOH Progress Report Confirmation

Reporting Period	Agency Sponsor Name:	Confirmed By:	Confirmation Date:
August 2025	Robert Herron	robert.herron@flhealth.gov	08/28/25

[Privacy Policy](#) | [Report Abuse](#)

DOL Progress Report - Testing

August 2025

Interface Cycle 2 - Technical Testing

Interface Testing Readiness

Interfaces Requested = 15

- Build Not Started = 0
- Build In Progress = 0
- Build Complete = 0
- Unit Testing In Progress = 0
- Ready for Cycle 2 Testing = 15

Percent Complete = 100%

Interface Testing Progress - Inbound

Inbound Interfaces Planned to be Tested = 2

- Testing Not Started = 2
- Testing In Progress = 0
- Testing Complete = 0

Percent Complete = 0%

Interface Testing Progress - Outbound

Outbound Interfaces Planned to be Tested = 13

- Testing Not Started = 7
- Testing In Progress = 0
- Testing Complete = 6

Percent Complete = 46.15%

Submission

Primary Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's progress testing report. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

Agency Sponsor Name: *

☐ Confirm *

Submit

[Privacy Policy](#) | [Report Abuse](#)

DOL Progress Report Confirmation

Reporting Period	Agency Sponsor Name:	Confirmed By:	Confirmation Date:
August 2025	Rebecca Ajhar	ajharb@flalottery.com	08/27/25

DOR Progress Report - Testing

August 2025

Interface Cycle 2 - Technical Testing

Interface Testing Readiness

Interfaces Requested = 30

- Build Not Started = 2
- Build In Progress = 6
- Build Complete = 0
- Unit Testing In Progress = 6
- Ready for Cycle 2 Testing = 16

Percent Complete = 53.33%

Interface Testing Progress - Inbound

Inbound Interfaces Planned to be Tested = 9

- Testing Not Started = 9
- Testing In Progress = 3
- Testing Complete = 0

Percent Complete = 0%

Interface Testing Progress - Outbound

Outbound Interfaces Planned to be Tested = 18

- Testing Not Started = 12
- Testing In Progress = 6
- Testing Complete = 0

Percent Complete = 0%

Submission

Primary Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's progress testing report. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

Agency Sponsor Name: *

☐ Confirm *

Submit

DOR Progress Report Confirmation

Reporting Period	Agency Sponsor Name:	Confirmed By:	Confirmation Date:
August 2025	Clark M. Rogers	clark.rogers@floridarevenue.cor	08/28/25

[Privacy Policy](#) | [Report Abuse](#)

DVA Progress Report - Testing

August 2025

Interface Cycle 2 - Technical Testing

Interface Testing Readiness

Interfaces Requested = 2

- Build Not Started = 0
- Build In Progress = 0
- Build Complete = 0
- Unit Testing In Progress = 0
- Ready for Cycle 2 Testing = 2

Percent Complete = 100%

Interface Testing Progress - Inbound

Inbound Interfaces Planned to be Tested = 1

- Testing Not Started = 1
- Testing In Progress = 0
- Testing Complete = 0

Percent Complete = 0%

Interface Testing Progress - Outbound

Outbound Interfaces Planned to be Tested = 1

- Testing Not Started = 0
- Testing In Progress = 1
- Testing Complete = 0

Percent Complete = 0%

Submission

Primary Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's progress testing report. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

Agency Sponsor Name: *

☐ Confirm *

Submit

[Privacy Policy](#) | [Report Abuse](#)

DVA Progress Report Confirmation

Reporting Period	Agency Sponsor Name:	Confirmed By:	Confirmation Date:
August 2025	ALFRED CARTER	al.carter@fdva.fl.gov	08/29/25

FCOR Progress Report - Testing

August 2025

Interface Cycle 2 - Technical Testing

Interface Testing Readiness

Interfaces Requested = 18

- Build Not Started = 0

- Build In Progress = 14

- Build Complete = 0

- Unit Testing In Progress = 0

- Ready for Cycle 2 Testing = 4

Percent Complete = 22.22%

Interface Testing Progress - Inbound

Inbound Interfaces Planned to be Tested = N/A

- Testing Not Started = N/A

- Testing In Progress = N/A

- Testing Complete = N/A

Percent Complete = N/A

Interface Testing Progress - Outbound

Outbound Interfaces Planned to be Tested = 18

- Testing Not Started = 16

- Testing In Progress = 2

- Testing Complete = 0

Percent Complete = 0%

Submission

Primary Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's progress testing report. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

Agency Sponsor Name: *

☐ Confirm *

Submit

[Privacy Policy](#) | [Report Abuse](#)

FCOR Progress Report Confirmation

Reporting Period	Agency Sponsor Name:	Confirmed By:	Confirmation Date:
August 2025	Ryan C. Schenck	ryanschenck@fcor.state.fl.us	08/26/25

FDC Progress Report - Testing

August 2025

Interface Cycle 2 - Technical Testing

Interface Testing Readiness

Interfaces Requested = 74

- Build Not Started = 0
- Build In Progress = 56
- Build Complete = 0
- Unit Testing In Progress = 0
- Ready for Cycle 2 Testing = 18

Percent Complete = 24.32%

Interface Testing Progress - Inbound

Inbound Interfaces Planned to be Tested = 1

- Testing Not Started = 1
- Testing In Progress = 0
- Testing Complete = 0

Percent Complete = 0%

Interface Testing Progress - Outbound

Outbound Interfaces Planned to be Tested = 73

- Testing Not Started = 45
- Testing In Progress = 28
- Testing Complete = 0

Percent Complete = 0%

Submission

Primary Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's progress testing report. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

Agency Sponsor Name: *

☐ Confirm *

Submit

FDC Progress Report Confirmation

Reporting Period	Agency Sponsor Name:	Confirmed By:	Confirmation Date:
August 2025	Mark Tallent	mark.tallent@fdc.myflorida.com	08/26/25

[Privacy Policy](#) | [Report Abuse](#)

FDLE Progress Report - Testing

August 2025

Interface Cycle 2 - Technical Testing

Interface Testing Readiness

Interfaces Requested = 7

- Build Not Started = 1
- Build In Progress = 3
- Build Complete = 1
- Unit Testing In Progress = 0
- Ready for Cycle 2 Testing = 2

Percent Complete = 28.57%

Interface Testing Progress - Inbound

Inbound Interfaces Planned to be Tested = 4

- Testing Not Started = 3
- Testing In Progress = 1
- Testing Complete = 0

Percent Complete = 0%

Interface Testing Progress - Outbound

Outbound Interfaces Planned to be Tested = 3

- Testing Not Started = 3
- Testing In Progress = 0
- Testing Complete = 0

Percent Complete = 0%

Submission

Primary Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's progress testing report. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

Agency Sponsor Name: *

☐ Confirm *

Submit

[Privacy Policy](#) | [Report Abuse](#)

FDLE Progress Report Confirmation

Reporting Period	Agency Sponsor Name:	Confirmed By:	Confirmation Date:
August 2025	FDLE	anikdatta@fdle.state.fl.us	08/25/25
August 2025	Mike Moore	mikemoore@fdle.state.fl.us	08/26/25

FDOT Progress Report - Testing

August 2025

Interface Cycle 2 - Technical Testing

Interface Testing Readiness

Interfaces Requested = 105

- Build Not Started = 0

- Build In Progress = 27

- Build Complete = 0

- Unit Testing In Progress = 61

- Ready for Cycle 2 Testing = 17

Percent Complete = 16.19%

Interface Testing Progress - Inbound

Inbound Interfaces Planned to be Tested = 17

- Testing Not Started = 1

- Testing In Progress = 16

- Testing Complete = 0

Percent Complete = 0%

Interface Testing Progress - Outbound

Outbound Interfaces Planned to be Tested = 88

- Testing Not Started = 39

- Testing In Progress = 49

- Testing Complete = 0

Percent Complete = 0%

Submission

Primary Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's progress testing report. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

Agency Sponsor Name: *

☐ Confirm*

Submit

FDOT Progress Report Confirmation

Reporting Period	Agency Sponsor Name:	Confirmed By:	Confirmation Date:
August 2025	Lisa Saliba	lisa.saliba@dot.state.fl.us	08/27/25

[Privacy Policy](#) | [Report Abuse](#)

FLHSMV Progress Report - Testing

August 2025

Interface Cycle 2 - Technical Testing

Interface Testing Readiness

Interfaces Requested = 9

- Build Not Started = 2
- Build In Progress = 1
- Build Complete = 0
- Unit Testing In Progress = 1
- Ready for Cycle 2 Testing = 5

Percent Complete = 55.56%

Interface Testing Progress - Inbound

Inbound Interfaces Planned to be Tested = 5

- Testing Not Started = 2
- Testing In Progress = 3
- Testing Complete = 0

Percent Complete = 0%

Interface Testing Progress - Outbound

Outbound Interfaces Planned to be Tested = 4

- Testing Not Started = 2
- Testing In Progress = 1
- Testing Complete = 1

Percent Complete = 25%

Submission

Primary Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's progress testing report. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

Agency Sponsor Name: *

☐ Confirm *

Submit

[Privacy Policy](#) | [Report Abuse](#)

FLHSMV Progress Report Confirmation

Reporting Period	Agency Sponsor Name:	Confirmed By:	Confirmation Date:
August 2025	Steve Burch	steveburch@flhsmv.gov	08/28/25

FWC Progress Report - Testing

August 2025

Interface Cycle 2 - Technical Testing

Interface Testing Readiness

Interfaces Requested = 2

- Build Not Started = 0
- Build In Progress = 0
- Build Complete = 0
- Unit Testing In Progress = 0
- Ready for Cycle 2 Testing = 2

Percent Complete = 100%

Interface Testing Progress - Inbound

Inbound Interfaces Planned to be Tested = N/A

- Testing Not Started = N/A
- Testing In Progress = N/A
- Testing Complete = N/A

Percent Complete = N/A

Interface Testing Progress - Outbound

Outbound Interfaces Planned to be Tested = 2

- Testing Not Started = 1
- Testing In Progress = 1
- Testing Complete = 0

Percent Complete = 0%

Submission

Primary Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's progress testing report. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

Agency Sponsor Name: *

☐ Confirm *

Submit

[Privacy Policy](#) | [Report Abuse](#)

FWC Progress Report Confirmation

Reporting Period	Agency Sponsor Name:	Confirmed By:	Confirmation Date:
August 2025	Jessica Crawford	jessica.crawford@myfwc.com	08/27/25

JAC Progress Report - Testing

August 2025

Interface Cycle 2 - Technical Testing

Interface Testing Readiness

Interfaces Requested = 11

- Build Not Started = 0
- Build In Progress = 0
- Build Complete = 0
- Unit Testing In Progress = 1
- Ready for Cycle 2 Testing = 10

Percent Complete = 90.91%

Interface Testing Progress - Inbound

Inbound Interfaces Planned to be Tested = 2

- Testing Not Started = 1
- Testing In Progress = 0
- Testing Complete = 1

Percent Complete = 50%

Interface Testing Progress - Outbound

Outbound Interfaces Planned to be Tested = 11

- Testing Not Started = 5
- Testing In Progress = 0
- Testing Complete = 6

Percent Complete = 54.55%

Submission

Primary Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's progress testing report. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

Agency Sponsor Name: *

☐ Confirm *

Submit

[Privacy Policy](#) | [Report Abuse](#)

JAC Progress Report Confirmation

Reporting Period	Agency Sponsor Name:	Confirmed By:	Confirmation Date:
August 2025	Alton L Colvin Jr	rip.colvin@justiceadmin.org	09/02/25

LEG Progress Report - Testing

August 2025

Interface Cycle 2 - Technical Testing

Interface Testing Readiness

Interfaces Requested = 18

- Build Not Started = 0
- Build In Progress = 11
- Build Complete = 0
- Unit Testing In Progress = 0
- Ready for Cycle 2 Testing = 7

Percent Complete = 38.89%

Interface Testing Progress - Inbound

Inbound Interfaces Planned to be Tested = 7

- Testing Not Started = 2
- Testing In Progress = 5
- Testing Complete = 0

Percent Complete = 0%

Interface Testing Progress - Outbound

Outbound Interfaces Planned to be Tested = 1

- Testing Not Started = 1
- Testing In Progress = 0
- Testing Complete = 0

Percent Complete = 0%

Submission

Primary Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's progress testing report. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

Agency Sponsor Name: *

☐ Confirm *

Submit

[Privacy Policy](#) | [Report Abuse](#)

LEG Progress Report Confirmation

Reporting Period	Agency Sponsor Name:	Confirmed By:	Confirmation Date:
August 2025	Lee Boatwright	cleary.heather@leg.state.fl.us	08/28/25

SCS Progress Report - Testing

August 2025

Interface Cycle 2 - Technical Testing

Interface Testing Readiness

Interfaces Requested = 12

- Build Not Started = 0
- Build In Progress = 3
- Build Complete = 0
- Unit Testing In Progress = 1
- Ready for Cycle 2 Testing = 8

Percent Complete = 66.67%

Interface Testing Progress - Inbound

Inbound Interfaces Planned to be Tested = 2

- Testing Not Started = 1
- Testing In Progress = 1
- Testing Complete = 0

Percent Complete = 0%

Interface Testing Progress - Outbound

Outbound Interfaces Planned to be Tested = 10

- Testing Not Started = 3
- Testing In Progress = 7
- Testing Complete = 0

Percent Complete = 0%

Submission

Primary Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's progress testing report. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

Agency Sponsor Name: *

☐ Confirm *

Submit

[Privacy Policy](#) | [Report Abuse](#)

SCS Progress Report Confirmation

Reporting Period	Agency Sponsor Name:	Confirmed By:	Confirmation Date:
August 2025	Eric W. Maclure, State C	macluree@flcourts.org	08/26/25
August 2025	Eric W. Maclure, State C	macluree@flcourts.org	08/26/25