

**Helpful Links**

- Dashboard Snapshots
- Knowledge Center
- Florida PALM Workbook for DACS
- Readiness Workplan

# DACS Status Report Dashboard

**Reporting Period**

January - February 2026

**Agency Sponsor**

Alan Edwards

Click on the various statistics or dials to view the supporting information within your agency's Smartsheet Florida PALM Workbook.

## RW Task Timeliness

## RW Task Completeness

**Direct Impact Task Timeliness**



**Direct Impact Task Timeliness:**

Score = 100%

- Submitted On Time = 53
- Submitted Late = 0
- Pending Submission = 0

**Other Task Timeliness**



**Other Task Timeliness:**

Score = 95.93%

- Submitted On Time = 87
- Submitted Late = 4
- Pending Submission = 0

**Direct Impact Task Completeness**



**Direct Task Completeness:**

Score = 99.62%

- Submitted Complete = 50
- Submitted Incomplete = 0
- Completed After Submission = 2

**Other Task Completeness**



**Other Task Completeness:**

Score = 99.84%

- Submitted Complete = 62
- Submitted Incomplete = 0
- Completed After Submission = 1

The RW Task Timeliness dials reflect the timeliness of your agency's submission of all RW tasks based on the task due date. Calculations are based on all RW tasks to date.

The RW Task Completeness dials reflect the completeness of your agency's task submissions based on the task rubric. Calculations of task completeness includes all RW Tasks since RW 512.

**Change Champion Network:**

The Change Champion Network composition reflects the completeness of your CCN makeup.

- Unique Filled Role = 13
- Duplicate Filled Role = 2
- Vacant Role = 0

The dials above include an intuitive Green-Yellow-Red spectrum, where green indicates the measure is in a positive range, yellow represents that the gaps in expected results present an increasing risk to the agency, and red indicates that there are significant gaps in expected results that present an elevated risk level for the agency.

### RW Tasks - Completed or Open Items

Project Impact	Critical Operational Element	Task ID	Task Name	Task Planned Start Date	Task Planned End Date	Agency Reported Task Progress	Agency Submission Date	Status Comment	Project Verification of Completion	Agency Corrected Submission Date
Indirect	Processes	574	Prepare Documentation for User Acceptance Testing	06/02/25	01/09/26	100% - Submitted	01/09/26		Submission Complete	
Direct	Technology	592	Agency IdP SMEs Add End Users to Agency's Identity Provider	12/08/25	01/09/26	100% - Submitted	01/07/26		Submission Complete	
Indirect	People	688	Update UAT Plan	12/08/25	01/09/26	100% - Submitted	01/09/26		Submission Complete	
Indirect	N/A	606	Update Agency Readiness Certification #2	12/15/25	01/09/26	100% - Submitted	01/09/26		Submission Complete	
N/A	N/A	671	Submit Bimonthly Agency Readiness Status Report	12/29/25	01/14/26	100% - Submitted	01/13/26		Submission Complete	
Indirect	N/A	669	Submit Monthly Progress Report - Testing	01/05/26	01/30/26	100% - Submitted	01/26/26		Submission Complete	
Direct	Data	597	Complete Data Cleansing Based on Mock Conversion 4	01/12/26	03/13/26	75% - Consolidating/Inputting Information for Submission				
N/A	People	670	Share Florida PALM Updates	01/12/26	01/23/26	100% - Submitted	01/23/26		Submission Complete	
Indirect	N/A	672	Submit Monthly Progress Report - Testing	02/02/26	02/27/26	100% - Submitted	02/27/26		Submission Complete	
N/A	N/A	673	Submit Bimonthly Agency Readiness Status Report	03/02/26	03/10/26	100% - Submitted	03/04/26			
Indirect	N/A	674	Submit Monthly Progress Report - Testing	03/02/26	03/31/26	50% - In Progress				

## Agency Reported

The Risks, Issues, and Assumptions tables below display only items that were marked confirmed and were opened/logged, closed/resolved or active during the reporting period.

### DACS Risks

Status	Date Opened	Date Closed	Primary Risk Category	Risk Title	Trend	Risk Rating	Background	Monitor/Mitigation Plan/Resolution	Impact if Risk Becomes an Issue	Reporting Period Comments for Jan. - Feb. 2026
Open and Monitoring	10/31/24		Agency Business System	Florida PALM UAT Plan details needed for batch processing	Stable	3 (High/Low)	Pending information about UAT testing details will impact our internal management of this risk. The Department is waiting on more information from PALM regarding their full end to end testing plans. Update: FL PALM provided batch schedule at UAT Kick-off 01/23/2026	Internal management and mitigation of this risk is dependent on pending information about Florida PALM UAT testing details from the PALM Project. Our Agency CCN collectively continues to monitor any updates related to testing (PALM Technical Team communications, AC meetings, Florida PALM Website, Florida PALM Knowledge Center, Task Talk, etc.) Dates and timing impacts correlate to the Projects	FL PALM must be running regular batch processing during UAT to allow FDACS to interface Agency Business System test scenario data (API002, ARI007, ARI009, ARI011, IUI002, POI002, POI006, SDI009) to PALM during the testing window. Failure to successfully test batch processing is detrimental to the departments planning and preparation for go live fiscal operations.	FL PALM provided batch schedule at UAT Kick-off 01/23/2026. FL PALM plans on running regular batch processing during UAT which will allow FDACS to interface Agency Business System test scenario data (API002, ARI007, ARI009, ARI011, IUI002, POI002, POI006, SDI009) to PALM during the testing window. Failure to successfully test batch processing is detrimental to the department's planning and preparation for go live fiscal operations. UAT has just begun and the complete batch schedule has not yet been tested. Also, PALM has advised the schedule may be modified during UAT. This risk will remain open during UAT.

