

Helpful Links

- Dashboard Snapshots
- Knowledge Center
- Florida PALM Workbook for DMA
- Readiness Workplan

DMA Status Report Dashboard

Reporting Period

January - February 2026

Agency Sponsor

Col. Adam Curry

Click on the various statistics or dials to view the supporting information within your agency's Smartsheet Florida PALM Workbook.

RW Task Timeliness

RW Task Completeness

Direct Impact Task Timeliness



Direct Impact Task Timeliness:

Score = 99.4%

- Submitted On Time = 47
- Submitted Late = 3
- Pending Submission = 0

Other Task Timeliness



Other Task Timeliness:

Score = 99.01%

- Submitted On Time = 84
- Submitted Late = 7
- Pending Submission = 0

Direct Impact Task Completeness



Direct Task Completeness:

Score = 87.96%

- Submitted Complete = 34
- Submitted Incomplete = 3
- Completed After Submission = 12

Other Task Completeness



Other Task Completeness:

Score = 95.71%

- Submitted Complete = 52
- Submitted Incomplete = 2
- Completed After Submission = 9

The RW Task Timeliness dials reflect the timeliness of your agency's submission of all RW tasks based on the task due date. Calculations are based on all RW tasks to date.

The RW Task Completeness dials reflect the completeness of your agency's task submissions based on the task rubric. Calculations of task completeness includes all RW Tasks since RW 512.

Change Champion Network:

The Change Champion Network composition reflects the completeness of your CCN makeup.

- Unique Filled Role = 13
- Duplicate Filled Role = 2
- Vacant Role = 0

The dials above include an intuitive Green-Yellow-Red spectrum, where green indicates the measure is in a positive range, yellow represents that the gaps in expected results present an increasing risk to the agency, and red indicates that there are significant gaps in expected results that present an elevated risk level for the agency.

RW Tasks - Completed or Open Items

Project Impact	Critical Operational Element	Task ID	Task Name	Task Planned Start Date	Task Planned End Date	Agency Reported Task Progress	Agency Submission Date	Status Comment	Project Verification of Completion	Agency Corrected Submission Date
Indirect	Processes	574	Prepare Documentation for User Acceptance Testing	06/02/25	01/09/26	100% - Submitted	01/08/26		Submission Complete	
Direct	Technology	592	Agency IdP SMEs Add End Users to Agency's Identity Provider	12/08/25	01/09/26	100% - Submitted	12/10/25		Submission Complete	
Indirect	People	688	Update UAT Plan	12/08/25	01/09/26	100% - Submitted	01/05/26		Submission Complete	
Indirect	N/A	606	Update Agency Readiness Certification #2	12/15/25	01/09/26	100% - Submitted	01/06/26		Submission Complete	
N/A	N/A	671	Submit Bimonthly Agency Readiness Status Report	12/29/25	01/14/26	100% - Submitted	01/06/26		Submission Complete	
Indirect	N/A	669	Submit Monthly Progress Report - Testing	01/05/26	01/30/26	100% - Submitted	01/27/26		Submission Complete	
Direct	Data	597	Complete Data Cleansing Based on Mock Conversion 4	01/12/26	03/13/26					
N/A	People	670	Share Florida PALM Updates	01/12/26	01/23/26	100% - Submitted	01/21/26		Submission Complete	
Indirect	N/A	672	Submit Monthly Progress Report - Testing	02/02/26	02/27/26	100% - Submitted	02/24/26		Task Closed - Submission Incomplete	03/02/26
N/A	N/A	673	Submit Bimonthly Agency Readiness Status Report	03/02/26	03/10/26	100% - Submitted	03/05/26			
Indirect	N/A	674	Submit Monthly Progress Report - Testing	03/02/26	03/31/26					

Agency Reported

The Risks, Issues, and Assumptions tables below display only items that were marked confirmed and were opened/logged, closed/resolved or active during the reporting period.

DMA Risks

Status	Date Opened	Date Closed	Primary Risk Category	Risk Title	Trend	Risk Rating	Background	Monitor/Mitigation Plan/Resolution	Impact if Risk Becomes an Issue	Reporting Period Comments for Jan. - Feb. 2026
Open and Monitoring	01/05/26		Agency Business System	ARRO interface testing.	Increasing	3 (High/Low)	Need to test ARRO interface Jan/Feb 26	Test interface prior to Go-Live.	DMA/FSG will not be paid.	Still working with vendor to provide test files to test interface. Follow up email sent on 19 Feb 26.

DMA Issues

Status	Date Opened	Date Closed	Priority	Primary Issue Category	Issue Title	Background	Action Plan	Planned or Actual Resolution Date	Reporting Period Comments for Jan. - Feb. 2026
Open	07/31/25		High - Impacts the ability	Agency Business System	Start planning process for 2-3 week downtime of system when FLAIR converts to PALM	DMA Staff must plan and implement downtime process necessary for the potential FLAIR offline due to conversion to PALM.	Continue to monitor	06/01/26	Continue to monitor
Open	02/28/25		Low - All impacts not listed	Agency Business System	Lump sum payment made for multiple items that become Assets: a. FLAIR allows these	Cost averaging is ok if every asset has the exact same cost but there are many assets	Continue to monitor	10/01/25	Continue to monitor

				payments to be unitized into Assets by the Asset tag and cost per item. b. Palm allows these payments to be unitized into Assets by dividing the total costs by the total assets averaging the costs per unit rather than by the true costs.	purchased together where the costs are completely different. This will result in inaccurate asset valuations. Example would be a skid steer with multiple attachments.			
Open	02/28/25		Low - All impacts not listed Agency Business System	FLAIR Pending table vs PALM staging table	a. FLAIR allows for pending items to be deleted. If payments are made for assets that fall outside the threshold of property by State and Agency requirements. These can be deleted. b. Palm allows for the pending item to be skipped but its can never be deleted.	Continue to monitor	10/01/25	Continue to monitor

DMA Assumptions

Critical Operational Elements	Assumption	Status	Date Logged or Removed	Impacted Stakeholder(s) and/or System(s)	Reporting Period Comments for Jan. - Feb. 2026
Processes	Changing of ARRO file format	Logged	03/05/24	Agency has concern about potential file changes that will be required from ARRO without missing any bi-weekly payrolls.	Continue to monitor.
People Processes Technology Data	A downtime plan for FLAIR will be in place prior to the conversion to PALM	Logged	07/31/25	All agency business systems	Continue to monitor.
People Processes Technology Data	Florida State Guard data will be managed by DMA.	Logged	09/04/25	FSG is currently managed by DMA and is a separate agency. Need to ensure that our DMA accounting staff has access and can manage FSG.	Continue to monitor.

Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's readiness status. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

Agency Sponsor Name: *

Confirm *

[Privacy Policy](#) | [Report Abuse](#)

DMA Status Report Confirmation

Reporting Period	Agency Sponsor Name:	Confirmed By:	Confirmation Date:
January - February 2026	COL Adam Curry	adam.m.curry.mil@army.mil	03/05/26