


RW Task Timeliness

Direct Impact Task Timeliness



Direct Impact Task Timeliness:


Score = 99.52%

Submitted On Time = 40

Submitted Late = 2

Pending Submission = 0

Other Task Timeliness



Other Task Timeliness:

Score = 97.79%


Submitted On Time = 67

Submitted Late = 10

Pending Submission = 0

RW Task Completeness

Direct Impact Task Completeness



Direct Task Completeness:


Score = 97.56%

Submitted Complete = 40

Submitted Incomplete = 1

Completed After Submission = 0

Other Task Completeness



Other Task Completeness:

Score = 100.00%

Submitted Complete = 49

Submitted Incomplete = 0

Completed After Submission = 0

The RW Task Timeliness dials reflect the timeliness of your agency's submission of all RW tasks based on the task due date. Calculations are based on all RW tasks to date.

The RW Task Completeness dials reflect the completeness of your agency's task submissions based on the task rubric. Calculations of task completeness includes all RW Tasks since RW 512.

Change Champion Network:

Unique Filled Role = 5

Duplicate Filled Role = 10

Vacant Role = 0

The Change Champion Network composition reflects the completeness of your CCN makeup.

The dials above include an intuitive Green-Yellow-Red spectrum, where green indicates the measure is in a positive range, yellow represents that the gaps in expected results present an increasing risk to the agency, and red indicates that there are significant gaps in expected results that present an elevated risk level for the agency.

RW Tasks - Completed or Open Items										
Project Impact	Critical Operational Element	Task ID	Task Name	Task Planned Start Date	Task Planned End Date	Agency Reported Task Progress	Agency Submission Date	Status Comment	Project Verification of Completion	Agency Corrected Submission Date
Direct	Technology	576	Complete Internal Agency Business System Test and Remediation to prepare for Cycle 2 - Technical Interface Testing	01/06/25	07/25/25	100% - Submitted	07/24/25		Submission Complete	
Indirect	Processes	574	Prepare Documentation for User Acceptance Testing	06/02/25	10/17/25	75% - Consolidating/Inputting Information for Submission				
N/A	People	610	Update Authorized Smartsheet Users	06/23/25	07/11/25	100% - Submitted	07/11/25		N/A	
Direct	Technology	591	Confirm IDP Configuration for Florida PALM	06/23/25	07/11/25	100% - Submitted	07/11/25		Submission Complete	
Indirect	N/A	593	Update Agency Readiness Certification #1	06/23/25	07/18/25	100% - Submitted	07/18/25		Submission Complete	
N/A	N/A	611	Submit Bimonthly Agency Readiness Status Report	07/01/25	07/10/25	100% - Submitted	07/10/25		Submission Complete	
N/A	People	616	Share Florida PALM Updates	07/14/25	07/25/25	100% - Submitted	07/24/25		Submission Complete	
Direct	People	573-B	Complete and Submit End User Role Mapping Worksheet for remaining End Users.	07/14/25	10/17/25	75% - Consolidating/Inputting Information for Submission				
Indirect	N/A	660	Submit Monthly Progress Report - Testing	08/04/25	08/29/25	100% - Submitted	08/28/25		Submission Complete	
Direct	Data	587-B	Complete Data Cleansing Based on Mock Conversion 3 - APC001 Suppliers	08/11/25	10/17/25	100% - Submitted	08/27/25			
N/A	N/A	617	Submit Bimonthly Agency Readiness Status Report	08/29/25	09/10/25	100% - Submitted	09/12/25			
Indirect	N/A	664	Submit Monthly Progress Report - Testing	09/02/25	09/30/25					

Agency Reported

The Risks, Issues, and Assumptions tables below display only items that were marked confirmed and were opened/logged, closed/resolved or active during the reporting period.

DEM Risks										
Status	Date Opened	Date Closed	Risk Category	Risk Title	Trend	Risk Rating	Background	Monitor/Mitigation Plan/Resolution	Impact if Risk Becomes an Issue	Reporting Period Comments for July - August 2025
Open and Mitigating	05/21/25		Interface Post Implementation	Interface need fulfillment	Stable	6 (High/Medium)	If the PALM interfaces do not cover all required data elements as currently engaged by DEMES to FLAIR connections, then either the elements will need to be accessed via the data warehouse or DEMES will need to be changed to interact correctly with the new PALM structure	DEMES development assets have been onboarded to the PALM project to project any issues that may arise and attempt to port all elements of PALM on top of the FLAIR structure	Cost will be added to the DEMES development project.	Development team made aware of need to engage with interfaces

Open and Mitigating	06/20/25		Agency Business System Interface Post Implementation	New Interfaces Required due to changing ABS functionality	Increasing	4 (Medium/Medium)	If there is no way to ask for new interface connections to our ABS starting now moving into the future then any new (or overlooked) functionality that requires an interface connection not initially listed will be impossible	If new interface needs arise, email our Readiness Coordinator and technical coordinator with the new need and what new interface is requested.	Wasted Development Dollars, decreased ABS functionality	May be able to add interfaces if necessary
Open and Monitoring	05/21/25		Interface Identity Provider (IdP)	EOG/DEM Interface relationship	Stable	2 (Medium/Low)	EOG and DEM interfaces and elements are under the same OLO umbrella.	Working directly with Kelley Sasso in EOG to put process agreements in place.	Increased lead time in access aspects of processes or reporting confusion when summarizing agency workload	Relationship working well
Open and Mitigating	05/21/25		Agency Business System Business Process Change	PA Payment Process	Increasing	2 (Low/Medium)	Many projects related to DEM incidents are built by an enterprise business system Florida PA. If the Florida PA development team is not aware of the inbound and outbound Project information interface needs the process of creating projects related to an incident may become more complex	Will socialize with Florida PA users and then the poc for those users to ensure the appropriate interface conversation is had	IT spend will be used to upgrade Florida PA or create a secondary process/system for data movement	Still working with Internal Florida PA stakeholder to increase their awareness
Open and Monitoring	05/21/25		Post Implementation Role Mapping Staffing/Resource Availability Training User Acceptance Testing	Need PALM Promoters	Stable	2 (Low/Medium)	If PALM is seen as creating work or uncertainty then the finance team will be unwilling to explore further functionality	Communication about PALM including changes and updates is ongoing, frequent and positively positioned	The FDEM agency Will have trouble with accounting post PALM launch	Concern has been shown regarding PALM rollout
Open and Monitoring	06/20/25		Agency Business System Interface Conversion/Configuration	Backend Report Information	Stable	2 (Low/Medium)	If no information is released about how reports are created using interface data then the teams building ABS functionality from reports will be unable to replicate report information in the regular exports and a manual process will need to be used	Monitoring the Knowledge Center to determine if new information is released	Inclusion of a manual process and person hour requirements in ABS updates	No Change
Open and Monitoring	05/21/25		Agency Business System Business Process Change	Payroll Process	Increasing	1 (Low/Low)	If the payroll processes built in PALM cannot support the needs of the FDEM Payroll team, then the payroll system currently managed by FDEM IT may need continuing support meaning the Payroll process may become more complex/expensive	Highlighting Payroll within UAT as an important module with downstream impact so we can quickly close or escalate this risk	We cannot sunset the Payroll system and we may require IT spend to update	Most likely going to move Payroll to PALM native
Open and Mitigating	05/21/25		Business Process Change Conversion/Configuration	Grant LTD balances	Stable	1 (Low/Low)	If life to date balances are not transferred either as a datum or as a concept between FLAIR grant tracking and PALM project costing then a system of balance tracking processes will need to be built to managed life to date reporting	The FDEM Finance team is building it's reporting effectiveness to increase the agility of building reporting structures to the necessary level to meet this challenge	Process complexity will be added to the Finance team	Seems to have been solved by the Florida PALM team, will monitor
Open and Mitigating	05/21/25		Conversion/Configuration	Fund Data Freshness	Stable	1 (Low/Low)	If stale funds are carried over into the project costing module then the day to day operation of project accounting will increase in complexity	The budget team in the finance bureau has been tasked with clearing stale funds/project ids out of our system	Project costing module will create less value for the accounting team	Seems to have been solved by the Florida PALM team, will monitor
Open and Monitoring	05/21/25		Deployment/Cutover Post Implementation User Acceptance Testing	FLAIR to PALM shutdown around Year End	Stable	1 (Low/Low)	If FLAIR shuts down before PALM goes live then our business processes will be delayed	Request more information from Felecia	We will lose effectiveness on PALM rollout as well as day to day business execution	No Change

DEM Issues									
Status	Date Opened	Date Closed	Issue Category	Issue Title	Priority	Background	Action Plan	Planned or Actual Resolution Date	Reporting Period Comments for July - August 2025
Open	05/12/25	08/14/25	Conversion/Configuration	CSFA/ALN Value Recognition	High - Impacts the ability	CSFA and ALN values not recognized from FACTS, See Mock Conversion 1 for specifics Grants & Contracts in FACTS affected, 31086 should be active.	Discuss the specific expectations with a technical contact Need to Review Mock Conversion 2 to see if changes were effective	06/05/25	Fixed

DEM Assumptions					
Critical Operational Elements	Assumption	Status	Date Logged or Removed	Impacted Stakeholder(s) and/or System(s)	Reporting Period Comments for July - August 2025
People Processes Technology Data	The Division will be able to process all financial activity in order to adequately report to our grantors and all requestors to continue to assist in financial management of the Division's missions and objectives	Logged	05/12/25	FDEM	No Change
Technology Data	Connecting to interfaces within PALM will be supported by a request process that is not difficult to navigate AFTER launch	Logged	05/12/25	DEMES; FDEM IT; Slalom Development Team	Ongoing
Processes	There will be a process to change, add, remove speedkeys after launch. The knowledge center is up to date on exceptions and speedkey expectations.	Logged	05/12/25	Finance;	Confirmed
Data	The PALM Data Warehouse will be accessible by appropriate agency staff for self service reporting	Logged	05/12/25	DEMES; FDEM IT; Slalom Development Team; Finance	No Change

Processes Data	Project information and OA1 & 2 can be added to PALM if needed for data conversion post Configuration	Logged	05/12/25	Finance	Confirmed
Processes	Budget Year Close will be either done in FLAIR or easily managed in PALM post cutover 6/1/26	Logged	05/12/25	Finance	No Change
Processes Data	Grant LTD balances can be represented in the PALM General Ledger with representative entries balanced with a reporting element, and users will be able to access this information in the PALM Data Warehouse	Logged	05/12/25	Finance	Seemingly confirmed by PALM project

Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's readiness status. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

Agency Sponsor Name: *

☐ Confirm *

Submit

Privacy Policy

Report Abuse

DEM Status Report Confirmation

Reporting Period	Agency Sponsor Name:	Confirmed By:	Confirmation Date:
July - August 2025	Jeremy W. Smith	jeremy.smith@em.myflorida.com	09/12/25
May - June 2025	Jeremy W. Smith	jeremy.smith@em.myflorida.com	07/10/25
March - April 2025	Jeremy W. Smith	jeremy.smith@em.myflorida.com	05/12/25
January - February 2025	Jeremy W. Smith	jeremy.smith@em.myflorida.com	03/06/25