

Helpful Links

[Dashboard Snapshots](#)
[Knowledge Center](#)
[Florida PALM Workbook for FDOT](#)
[Readiness Workplan](#)

FDOT Status Report Dashboard

Click on the various statistics or dials to view the supporting information within your agency's Smartsheet Florida PALM Workbook.

Reporting Period


July - August 2025

Agency Sponsor

Lisa Saliba

RW Task Timeliness

Direct Impact Task Timeliness



Direct Impact Task Timeliness:


Score = 92.09%

Submitted On Time = 27

Submitted Late = 16

Pending Submission = 0

Other Task Timeliness



Other Task Timeliness:

Score = 77.14%


Submitted On Time = 44

Submitted Late = 33

Pending Submission = 0

RW Task Completeness

Direct Impact Task Completeness



Direct Task Completeness:


Score = 88.05%

Submitted Complete = 31

Submitted Incomplete = 2

Completed After Submission = 8

Other Task Completeness



Other Task Completeness:

Score = 94.29%

Submitted Complete = 37

Submitted Incomplete = 1

Completed After Submission = 11

The RW Task Timeliness dials reflect the timeliness of your agency's submission of all RW tasks based on the task due date. Calculations are based on all RW tasks to date.

The RW Task Completeness dials reflect the completeness of your agency's task submissions based on the task rubric. Calculations of task completeness includes all RW Tasks since RW 512.

Change Champion Network:

The Change Champion Network composition reflects the completeness of your CCN makeup.

- Unique Filled Role = 26
- Duplicate Filled Role = 0
- Vacant Role = 0

The dials above include an intuitive Green-Yellow-Red spectrum, where green indicates the measure is in a positive range, yellow represents that the gaps in expected results present an increasing risk to the agency, and red indicates that there are significant gaps in expected results that present an elevated risk level for the agency.

RW Tasks - Completed or Open Items										
Project Impact	Critical Operational Element	Task ID	Task Name	Task Planned Start Date	Task Planned End Date	Agency Reported Task Progress	Agency Submission Date	Status Comment	Project Verification of Completion	Agency Corrected Submission Date
Direct	Technology	576	Complete Internal Agency Business System Test and Remediation to prepare for Cycle 2 - Technical Interface Testing	01/06/25	07/25/25	75% - Consolidating/Inputting Information for Submission	07/25/25	Access to a PALM UAT environment is crucial for remediation of three Tier 1 agency data systems. These systems rely on updated encumbrance and allotment balance information for data validations, information warehouse data for reporting, and need validation of inter/intra unit transfer functionality in order to be properly remediated. Remediation of these systems will remain below 60% complete until we have access to a PALM UAT environment and access to interface testing data from the Florida PALM system.		
Indirect	Processes	574	Prepare Documentation for User Acceptance Testing	06/02/25	10/03/25	75% - Consolidating/Inputting Information for Submission				
N/A	People	610	Update Authorized Smartsheet Users	06/23/25	07/11/25	100% - Submitted	07/09/25		N/A	
Direct	Technology	591	Confirm IDP Configuration for Florida PALM	06/23/25	07/11/25	100% - Submitted	07/11/25		Submission Complete	
Indirect	N/A	593	Update Agency Readiness Certification #1	06/23/25	07/18/25	100% - Submitted	07/18/25		Submission Complete	
N/A	N/A	611	Submit Bimonthly Agency Readiness Status Report	07/01/25	07/10/25	100% - Submitted	07/10/25		Submission Complete	
N/A	People	616	Share Florida PALM Updates	07/14/25	07/25/25	100% - Submitted	07/25/25		Submission Complete	
Direct	People	573-B	Complete and Submit End User Role Mapping Worksheet for Remaining End Users	07/14/25	10/03/25	50% - In Progress				
Indirect	N/A	660	Submit Monthly Progress Report - Testing	08/04/25	08/29/25	100% - Submitted	08/28/25		Submission Complete	
Direct	Data	587-A	Complete Data Cleansing Based on Mock Conversion 3	08/11/25	10/03/25	75% - Consolidating/Inputting Information for Submission				
Direct	Data	587-B	Complete Data Cleansing Based on Mock Conversion 3 – APC001 Suppliers	08/11/25	10/03/25	75% - Consolidating/Inputting Information for Submission				
Direct	Data	587-C	Complete Data Cleansing Based on Mock Conversion 3 – PCC001 Projects	08/11/25	10/03/25	50% - In Progress				
Direct	Data	661	Update Conversion Field Mapping	08/11/25	10/03/25	25% - Beginning Initial Internal Meetings and Information Gathering				
Direct	Data	662	Submit Updated Configuration Workbooks	08/11/25	10/03/25	50% - In Progress				
N/A	N/A	617	Submit Bimonthly Agency Readiness Status Report	08/29/25	09/10/25	100% - Submitted	09/09/25			
Indirect	N/A	664	Submit Monthly Progress Report - Testing	09/02/25	09/30/25	25% - Beginning Initial Internal Meetings and Information Gathering				

Agency Reported

The Risks, Issues, and Assumptions tables below display only items that were marked confirmed and were opened/logged, closed/resolved or active during the reporting period.

FDOT Risks										
Status	Date Opened	Date Closed	Risk Category	Risk Title	Trend	Risk Rating	Background	Monitor/Mitigation Plan/Resolution	Impact if Risk Becomes an Issue	Reporting Period Comments for July - August 2025
Open and Monitoring	07/30/24		User Acceptance Testing	Late Publication of Batch Schedule	Stable	9 (High/High)	PALM Interfaces - Not knowing the batch schedule will leave agencies little time to remediate processes as needed. (39)	Continue to work with the Readiness and Technical Coordinators. Plan to align the UAT batch schedule with business processing as part of interface testing and Cycle 3 testing.	The FDOT file processing is performed in a specific order and priority, within a defined timeframe. Interruption or the inability to align with our system design will impact the effectiveness of the remediation or cause data mismatches and errors.	Still relevant this reporting period.
Open and Monitoring	07/30/24		Interface	Excel Upload Volume Capacity	Stable	9 (High/High)	PALM Interfaces - The inability to efficiently enter large amounts of records via Excel uploads will incur delays on account of providing technical solutions for mass entry. (41)	Project costing could have a large number of records - an interface to automatically accept our transactions is necessary.	If volume exceeds capacity and the upload is interrupted, it will undermine the success of the record processing.	Still relevant this reporting period.
Open and Mitigating	09/30/24		Interface	Data Source Indicator - Input or System Generated	Stable	9 (High/High)	PALM Technical - Need to identify the "Input and Automated" records in extracts. FLAIR indicates whether records are input manually, automated, or system generated. FDOT uses this indicator for various reporting and balancing methods. (47)	If PALM cannot provide the transaction indicator for the data source, we will need to design backup plans and work with the business experts to develop alternative methods.	PALM not having this indicator could cause major impacts to Cost Allocation and Cash Forecasting, especially if the automated records do not come across in the extracts.	Still relevant this reporting period.
Open and Monitoring	08/21/25		Conversion/Configuration	Handling Historical Data & Unclear Data Warehouse Structure & Access	Stable	9 (High/High)	Related to Decision 100 & 101, currently unclear how we'll be storing historical data that is going away with the elimination of OOC Table 31 & 33 and SAMAS Table 16. (76)	Will monitor for Data Warehouse design & access to be provided to identify what agency options are to resolve this risk	Will delay our development when we don't have a full idea of the design of the PALM Data Warehouse and what we will have access to.	New this reporting period.
Open and Mitigating	06/12/25		Staffing/Resource Availability	PALM Changes late in Development	Stable	6 (Medium/High)	PALM changes occurring late in any phase introduces uncertainty when phase activities are in progress and functioning properly. Late changes are a step backward, jeopardizing quality and the timeline. (66)	Stay informed of PALM notices and changes, and raise questions early.	Difficult to meet the deadlines when simultaneously handling changes, and assessing completeness or quality.	Still relevant this reporting period.
Open and Mitigating	08/06/25		User Acceptance Testing	Outbound Interface Testing	Stable	6 (Medium/High)	Not receiving a Delta File for Interface Testing impedes the ability to validate the outbound files. PALM is providing Master Files, the master file that they sent had about 60k projects on it and want us to use that, which isn't a realistic daily interface file that we will normally get. Also, not all records are included in this file, causing extra time to be taken using the provided master file for validation. (71)	Using our own 20 records that we're using to validate our testing rather than the provided master file. PALM will be providing these Delta files in a few months.	Using the master file will not be a realistic opportunity to test this process, since a delta file will be provided to agency after Go-Live.	New this reporting period.
Open and Monitoring	08/07/25		User Acceptance Testing	Online UAT Schedule Delay	Stable	6 (Medium/High)	PALM is likely going to push Online UAT back a few weeks which will shorten the testing and bug resolution window for agencies. (72)	Monitoring at this time to see what the new start date will be for UAT.	FDOT won't have the proper testing and resolution time to be prepared and ready for Go-Live.	New this reporting period.
Open and Monitoring	10/24/24		Agency Business System	Project Costing - Manual Inputs	Decreasing	6 (High/Medium)	PALM Technical - Project Costing Module: Manually adding additional data into Florida PALM for over 15,000 projects is not feasible. (51)	Florida PALM - will advise if it can be through Excel upload.	Hiring staff will be more expensive than developing an interface. Average 70-90 updates a day. Manual entry may introduce errors.	Still relevant this reporting period.
Open and Monitoring	12/12/24		User Acceptance Testing	Delayed Testing for Excel Uploads	Decreasing	6 (High/Medium)	PALM Interfaces - Uploading data files through the use of Excel is critical for interface testing, yet there is no mechanism in place to test this in advance of our unit testing. (54)	Awaiting the ability to completely test the upload functionality.	Not having a way to test in advance removes the opportunity to work through errors or unknowns and be prepared for implementation.	Still relevant this reporting period.
Open and Mitigating	02/18/25		Interface	Interfaces and Data Processing Visibility	Decreasing	6 (High/Medium)	PALM Technical - Unresolved questions and issues regarding the PALM interfaces, including details on the layouts and contents of the interfaces, limits the ability to remediate Agency Business Systems. (61)	Expect an unknown amount of rework, consider this in planning activities.	When the data interpretation or system expectations are incorrect, the agency's downstream systems may have errors in testing with PALM.	Still relevant this reporting period.

Open and Mitigating	04/24/25		User Acceptance Testing	Data Warehouse	Stable	6 (High/Medium)	Not knowing the FLAIR data that will be part of the PALM's Data Warehouse can affect our mitigation planning for several risks. (63)	Request information from the PALM Readiness Coordinator, monitor the Knowledge Center and ask questions.	The ambiguity of the data contained in the Data Warehouse impacts the validity of some risk mitigations because we are assuming specific data will be available.	Still relevant this reporting period.
Open and Mitigating	06/12/25		Deployment/Cutover	FY Balances and Fund Availability	Stable	6 (High/Medium)	From a business perspective, year-end processes like certified, carry forward, and others have changed massively, and the unknowns cannot be identified until they are fully worked through. (65)	Define scenarios and data variations for a complex and comprehensive testing strategy.	Balances may be incorrect, funds for payables may be insufficient.	Still relevant this reporting period.
Open and Mitigating	08/07/25		Interface	Encumbrances Not Linked to Chart of Accounts Fields Used	Stable	6 (High/Medium)	New Risk, based on PALM Line Ref # 1289: Needs Encumbrance Balance available on POI001 (Outbound Encumbrance Extract) and IUI003 (Outbound Inter/Intra Unit Interface) interfaces at the Distribution/Line (lowest) level so that it is linked to the Chart of Accounts (COA) fields used. Agencies were advised to use reports, such as KKR018 in to achieve this, but it has the following issues: KKR018 doesn't have all pertinent information in it (just as a quick example, Organization is not on the output), so it really requires multiple reports to be run and chained together to track the balances (at minimum 3 reports would need to be chained together). Reports aren't easily digestible through automated processes, due to the non-tabular format, and chaining multiple ones together adds even more complexity. This risk could be alleviated if the Data Warehouse tracks the balances at a level that links it to the COA string. (73)	Monitoring, seeing if PALM will change course on this decision.	Will require complex coordination and manipulation of reports to resolve this risk without PALM changing course on this design.	New this reporting period.
Open and Mitigating	07/22/21		User Acceptance Testing	PALM Responses for Detail Information	Decreasing	4 (Medium/Medium)	PALM Response - FDOT not receiving clear answers from Florida PALM in a timely manner will increase the duration to perform the remediation. Responses are marked as Completed when the question may not be answered. (15)	Continue to have our open/new questions as part of our PALM Touchpoint meetings, and email our Readiness Coordination between meetings if we are blocked..	Not having information to understand the interoperations of Florida PALM will lead to assumptions and incorrect remediation of systems.	Still relevant this reporting period.
Open and Mitigating	02/06/25		Role Mapping	Roles Required	Stable	4 (Medium/Medium)	PALM Functionality - There is a concern that more PALM user roles will be added in the future before go-live. If additions are not communicated timely there is a risk going forward that some roles may not be captured in AARF/SailPoint right away, delaying our ability to set up user roles. (62)	Moving forward, we are developing a PowerBI dashboard, AARF roles, and SQL-based reports in a flexible manner so that when roles are provided, we can quickly add them.	Additional rework is required, and limitations for users' access.	Still relevant this reporting period.
Open and Mitigating	08/12/25		Interface	Inbound/Outbound Payment Linking	Stable	4 (Medium/Medium)	No unique identifier to link outbound payments from EED to inbound confirmations from PALM. Current Limitation: PALM generates journal IDs post-processing, making it impossible to pre-link. (75)	Potential Work Around: Use Supplier ID + Invoice ID as a composite key. Consider populating the document number field in the outbound voucher line with a custom tracking ID. Use line and distribution line numbers to increase granularity. Be cautious: repeated document numbers across multiple distribution lines may reduce uniqueness. Possibility of duplicate payments, we won't know what happened to payments if we don't get a successful acknowledgment from PALM, not only related to EED.	Will require some sort of workaround by the agency to link outbound payments from Agency Business System (EED) to inbound confirmations from PALM.	New this reporting period.
Open and Mitigating	07/22/21		Staffing/Resource Availability	Funding to Completion	Stable	3 (High/Low)	PALM Funding - Allocations may not be available through to completion for all systems. (6)	Document program funding requirements and communicate with FDOT leadership, the Governor's office, and	Unable to remediate and test systems within the timeline, and the Florida PALM implementation may not	Still relevant this reporting period.

Open and Mitigating	12/12/24		Conversion/Configurator	Mock Conversion	Decreasing	3 (High/Low)	PALM Data - The Mock Conversion is problematic, having conversion errors that are inaccurate. (56)	House/Senate staff. Continue to collaborate with PALM to work through the process and find a pattern to help identify the problem points.	be successful. Some of the data conversions may be inaccurate causing erroneous processing or failure and impacting the goal of successful UAT.	Still relevant this reporting period.
Open and Monitoring	05/09/24		User Acceptance Testing	Knowledge Center Change Identification	Decreasing	2 (Medium/Low)	PALM Technical - Knowledge Center does not have version history on what was changed. It is a manual compare effort. This would require agencies to check each field in every interface to implement technical changes and some changes may be missed. (27)	Requested the Readiness Coordinator for additional communications when there are updates to the Knowledge Center, and what was updated.	Missing essential PALM changes for the remediation work.	Still relevant this reporting period.

FDOT Issues										
Status	Date Opened	Date Closed	Issue Category	Issue Title	Priority	Background	Action Plan	Planned or Actual Resolution Date	Reporting Period Comments for July - August 2025	
Open	03/05/25		User Acceptance Testing	No UAT for Year-end	Critical - Impacts the ability to complete a financial year-end scenario will not be replicated in the PALM UAT phase. The parallel work stream with year-end is a major increase in complexity for PALM Go-Live. Half of the functionality in the old system and half in the new PALM system. (19)	In the PALM timeline, a financial year-end scenario will not be replicated in the PALM UAT phase. The parallel work stream with year-end is a major increase in complexity for PALM Go-Live. Half of the functionality in the old system and half in the new PALM system. (19)	Assessing how we will accomplish both the Go-Live and year-end tasks, a gargantuan effort that would involve a number of resources already at capacity. People and computer processing resources.	04/01/26	Still relevant this reporting period.	
Open	05/09/24		Staffing/Resource Availability	Mainframe capacity	High - Impacts the ability to process data	FDOT - Low on mainframe available capacity and space to allocate for separate PALM environments. (6)	Requested NWRDC/Ensono for 10% increase by end of SFY 2025. A large application (Right of Way Management System) is scheduled to be moved off of the mainframe by end of SFY 2026 which will provide more processing capacity. FDOT Technical resource is looking at offloading flat files to SQL Server by 08/2026.	08/03/26	Still relevant this reporting period.	
Open	06/13/24		Interface	Interfaces Continue to Change	High - Impacts the ability to process data	PALM Interfaces – Interfaces continue to change and the documentation is incomplete in some areas. This impacts our design, remediation, and integration with our systems. (10)	Continue to convey the importance to PALM Readiness Coordinator during Touchpoint meetings.	08/01/25	Still relevant this reporting period.	
Open	06/13/24		Staffing/Resource Availability	Limited SMEs	High - Impacts the ability to process data	FDOT - SME Resources limited for business processes and the technical knowledge experts are overallocated. (12)	Monitor allocations closely and identify tasks that may be accomplished by another resource. Streamline communications. Set Priorities and work arounds. Escalate to management when necessary.	07/01/26	Still relevant this reporting period.	
Open	09/16/24		Interface	Interface Data Relationships	High - Impacts the ability to process data	PALM Interfaces - Cannot provide ERD's or DDL for the interface files reduces the understanding of the data relationships. There is insufficient detail on parent/child/sibling, one:one, or one:many, relationships, or optional record types. There is a need for ERD diagrams to answer these questions for remediation efforts. (15)	Reach out to PALM regularly for details. Work with PALM to articulate the need and offer examples and communicate how it impacts us, particularly in the way we adhere to data integrity at the database level.	08/01/25	Still relevant this reporting period.	
Open	10/30/24		Interface	Need Interface Error Report	High - Impacts the ability to process data	PALM Interfaces - Submission feedback: In the Interface layouts, the tab containing the feedback the agencies will receive after file processing was removed. This information is necessary to know of successful entries, or which ones had errors and the cause; need the format/layout and definition of feedback we will receive. (17)	Raise to the Technical Coordinator. Run error report next day, soft errors. We do not know how we will receive feedback on the fatal errors. Continue to work with PALM and by August we expect to have more information.	08/01/25	Still relevant this reporting period.	
Open	12/12/24		Agency Business System	Functionality Gap	High - Impacts the ability to process data	FDOT Applications - Switching from the FLAIR transactions to the internal PALM functionality is considerably different for our internal systems. (16 h)	Business processes, functionality, and data mapping is progressing, and once we are in UAT we will reassess any gaps, the impact and mitigation.	07/01/26	Still relevant this reporting period.	

Open	12/12/24		Interface	Sample Data Scenarios	High - Impacts the ability to use the interface files is standalone and does not represent the complete set of transactions. Without data continuity examples that support workflow scenarios the accuracy of the internal edits and quality checks may be incorrectly assessed. (18)	PALM Technical - The sample data for the interface files is standalone and does not represent the complete set of transactions. Without data continuity examples that support workflow scenarios the accuracy of the internal edits and quality checks may be incorrectly assessed. (18)	PALM advised that we will not receive sample data. As an alternative we are creating test data to represent the full scenarios.	08/01/25	Still relevant this reporting period.
Open	06/12/25		Staffing/Resource Availability	RW Tasks expanded after they start	High - Impacts the ability to complete the tasks are being expanded beyond the original description, often after the tasks' start date and without extending the dates that the RW tasks are to be completed. For example, the requirements for configuration have had ongoing changes, and new tasks are being added with short notice. (21)	The Florida PALM Readiness Work tasks are being expanded beyond the original description, often after the tasks' start date and without extending the dates that the RW tasks are to be completed. For example, the requirements for configuration have had ongoing changes, and new tasks are being added with short notice. (21)	Request a longer lead time before the task start date. Request the full scope of the task and instructions when the task is added.	12/31/25	Still relevant this reporting period.

FDOT Assumptions						
Critical Operational Elements	Assumption	Status	Date Logged or Removed	Impacted Stakeholder(s) and/or System(s)	Reporting Period Comments for July - August 2025	
Processes	The Florida PALM Project implementation will replace the current FLAIR functionality and will not encompass FDOT's agency-specific planning and analysis requirements. (1)	Logged	06/30/23	FDOT Florida PALM End Users FDOT Application Owners	Still relevant this reporting period.	
Processes	FPST work efforts classified as operations and maintenance (O&M) will follow the established standards for O&M activities. (5)	Logged	06/30/23	FDOT Florida PALM Agency Liaisons FPST Program Managers FDOT Application Services Section Managers	Still relevant this reporting period.	
People	Adequate staffing, equipment, software, and hardware are primary drivers of the department's FPST Program activities will be available, and there will be funding to support FDOT FPST Program. (6)	Logged	06/30/23	Executive FPST Program Sponsors Chief Information Officer	Still relevant this reporting period.	
People	Due to the overallocation of FDOT key subject-matter resources, hiring consultants and other resources to augment the FPST Program is essential for the department's continuity of operations and successful transition to the Florida PALM solution. (8)	Logged	06/30/23	Executive FPST Program Sponsors	Still relevant this reporting period.	
Technology	FDOT has total dependencies on the PALM Solution Design deliverables. (10)	Logged	06/30/23	FDOT Florida PALM Agency Liaisons FPST Program Managers	Still relevant this reporting period.	
Processes	Staff resources are assigned to multiple workstreams and may have limited availability for FPST activities. Scheduling and resourcing for the FPST Program must take into consideration the department's annual operational schedule to minimize interference with development and delivery of the Work Program and required activities for the state and federal fiscal year-end closings. (11)	Logged	06/30/23	Executive FPST Program Sponsors	Still relevant this reporting period.	
Technology	Excel spreadsheet uploads will be entered by business users, and the process will be simple and function smoothly. (13)	Logged	02/20/24	FDOT End Users	Still relevant this reporting period.	
Data	The 'CFDA' number storage location needed in PALM for expenditure of grants, workaround would be to leverage OA fields and create data relationships.	Logged	04/05/24	FDOT Florida PALM Agency Liaisons FPST Program Managers	Still relevant this reporting period.	
Data	OA1 and OA2 will fully remain agency specified. This will ensure that PALM will not be using these fields for any PALM functionality that could conflict with other agency's usage of OA1 or OA2. (18)	Logged	05/17/24	FDOT Florida PALM Agency Liaisons FPST Program Managers FDOT Business Owners	Still relevant this reporting period.	
Technology	MFMP - System integration between MFMP and PALM will not introduce incompatibility with FDOT. (19)	Logged	06/19/24	FDOT Procurement and Payments	Still relevant this reporting period.	
Technology	People First - System integration between People First and PALM will not introduce incompatibility with FDOT. (20)	Logged	06/19/24	FDOT Payroll	Still relevant this reporting period.	
Processes	PALM will provide functionality to allow FDOT to input accounts payables into the system. (Part of the carry forward process last months of the year.) (22)	Logged	10/01/24	FPST Program Managers FDOT Business Owners	Still relevant this reporting period.	
Data	PALM Data Warehouse and/or PALM Reports will provide the necessary information that our systems and processes require to perform core functionality. (23)	Logged	04/24/25	FPST Program Managers FDOT Business Owners FDOT End Users	Still relevant this reporting period.	
Data	Testing during Cycle 3 will be comprehensive and inclusive of our business scenarios, volume testing, and error conditions to assess how failures are handled. Cycle 2 testing is primarily a connectivity test, but some error records can still be submitted. (24)	Logged	06/27/25	FPST Program Managers FDOT Business Owners	Still relevant this reporting period.	
Data	The Sub Funds functionality that will be used for FDOT local funds will need to be updated in the GL module and that should be comparable to the Funds used today. (25)	Logged	07/10/25	FPST Program Managers FDOT Business Owners	Still relevant this reporting period.	
Processes Data	Related to Decision 97, assuming that PALM is going to treat Asset ID in Production the same way that it is right now, first asset will be 11 zeros and a 1, second will be 11 zeros and a 2, and so on. If they don't, this will create a problem with how we're utilizing Journal ID and Asset ID (26)	Logged	08/07/25	Agency Business Systems that utilize AMI003.	New this reporting period.	

Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's readiness status. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

FDOT Status Report Confirmation

Reporting Period	Agency Sponsor Name:	Confirmed By:	Confirmation Date:
July - August 2025	Lisa Saliba	lisa.saliba@dot.state.fl.us	09/09/25
May - June 2025	Lisa Saliba	lisa.saliba@dot.state.fl.us	07/09/25
March - April 2025	Lisa Saliba	lisa.saliba@dot.state.fl.us	05/12/25
January - February 2025	Lisa Saliba	lisa.saliba@dot.state.fl.us	03/10/25