


RW Task Timeliness

Direct Impact Task Timeliness



Direct Impact Task Timeliness:


Score = 92.79%

Submitted On Time = 35

Submitted Late = 8

Pending Submission = 0

Other Task Timeliness



Other Task Timeliness:

Score = 83.46%


Submitted On Time = 54

Submitted Late = 23

Pending Submission = 0

RW Task Completeness

Direct Impact Task Completeness



Direct Task Completeness:


Score = 80.00%

Submitted Complete = 23

Submitted Incomplete = 4

Completed After Submission = 15

Other Task Completeness



Other Task Completeness:

Score = 80.20%

Submitted Complete = 29

Submitted Incomplete = 2

Completed After Submission = 19

The RW Task Timeliness dials reflect the timeliness of your agency's submission of all RW tasks based on the task due date. Calculations are based on all RW tasks to date.

The RW Task Completeness dials reflect the completeness of your agency's task submissions based on the task rubric. Calculations of task completeness includes all RW Tasks since RW 512.

Change Champion Network:

Unique Filled Role = 13

Duplicate Filled Role = 2

Vacant Role = 0

The Change Champion Network composition reflects the completeness of your CCN makeup.

The dials above include an intuitive Green-Yellow-Red spectrum, where green indicates the measure is in a positive range, yellow represents that the gaps in expected results present an increasing risk to the agency, and red indicates that there are significant gaps in expected results that present an elevated risk level for the agency.

RW Tasks - Completed or Open Items										
Project Impact	Critical Operational Element	Task ID	Task Name	Task Planned Start Date	Task Planned End Date	Agency Reported Task Progress	Agency Submission Date	Status Comment	Project Verification of Completion	Agency Corrected Submission Date
Direct	Technology	576	Complete Internal Agency Business System Test and Remediation to prepare for Cycle 2 - Technical Interface Testing	01/06/25	07/25/25	100% - Submitted	04/11/25	4/11/25:RC requested submission be changed back to 50%. JAC continues remediation and unit testing. Addendum completion does not complete task.	Submission Complete	08/26/25
Indirect	Processes	574	Prepare Documentation for User Acceptance Testing	06/02/25	10/17/25	75% - Consolidating/Inputting Information for Submission				
N/A	People	610	Update Authorized Smartsheet Users	06/23/25	07/11/25	100% - Submitted	07/07/25		N/A	
Direct	Technology	591	Confirm IDP Configuration for Florida PALM	06/23/25	07/11/25	100% - Submitted	07/10/25		Submission Complete	
Indirect	N/A	593	Update Agency Readiness Certification #1	06/23/25	07/18/25	100% - Submitted	07/17/25		Submission Complete	
N/A	N/A	611	Submit Bimonthly Agency Readiness Status Report	07/01/25	07/10/25	100% - Submitted	07/10/25		Task Closed - Submission Incomplete	
N/A	People	616	Share Florida PALM Updates	07/14/25	07/25/25	100% - Submitted	07/25/25	JAC's Website: https://justiceadminorg.sharepoint.com/s	Submission Complete	
Direct	People	573-B	Complete and Submit End User Role Mapping Worksheet for remaining End Users.	07/14/25	10/17/25	25% - Beginning Initial Internal Meetings and Information Gathering				
Indirect	N/A	660	Submit Monthly Progress Report - Testing	08/04/25	08/29/25	100% - Submitted	09/02/25		Submission Complete	
Direct	Data	587-A	Complete Data Cleansing Based on Mock Conversion 3	08/11/25	10/17/25	25% - Beginning Initial Internal Meetings and Information Gathering				
Direct	Data	587-B	Complete Data Cleansing Based on Mock Conversion 3 – APC001 Suppliers	08/11/25	10/17/25					
Direct	Data	661	Update Conversion Field Mapping	08/11/25	10/17/25					
Direct	Data	662	Submit Updated Configuration Workbooks	08/11/25	10/17/25					
N/A	N/A	617	Submit Bimonthly Agency Readiness Status Report	08/29/25	09/10/25	100% - Submitted	09/10/25		Submission Incomplete	09/12/25
Indirect	N/A	664	Submit Monthly Progress Report - Testing	09/02/25	09/30/25					

Agency Reported

The Risks, Issues, and Assumptions tables below display only items that were marked confirmed and were opened/logged, closed/resolved or active during the reporting period.

JAC Risks										
Status	Date Opened	Date Closed	Risk Category	Risk Title	Trend	Risk Rating	Background	Monitor/Mitigation Plan/Resolution	Impact if Risk Becomes an Issue	Reporting Period Comments for July - August 2025
Open and Monitoring	05/09/25		Business Process Change Staffing/Resource Availability Training User Acceptance	User Acceptance Testing (UAT) and complete test coverage	Stable	6 (High/Medium)	UAT coincides with year-end and financial statements, impacting JAC's Accounting and Financial Services teams heavily	JAC is developing UAT planning materials and targeted communications aimed at preparing staff for UAT and its anticipated	JAC staff will inadequately prepare for UAT or fall behind on year-end duties.	JAC modified risk background and mitigation to more accurately reflect the original intent of the risk.

			User Acceptance Testing				teams heavily.	UAT and its anticipated time commitments. This will allow staff to better prepare for the increased workload that UAT presented in addition to standard year end busy season.		
Open and Monitoring	05/05/25		Agency Business System	Limited Sample Data	Increasing	4 (Medium/Medium)	Limited sample data available for interface testing	Waiting for more test data to be available during interface testing and UAT	Agency Business Systems may have issues which were not discovered earlier	Closed
Open and Monitoring	05/12/25		Agency Business System Post Implementation	Transfer of FLAIR IW data to PALM DW fails.	Stable	3 (High/Low)	The Florida PALM plan indicates that FLAIR IW data will be extracted and stored in PALM DW. If this process fails, the agency will be without historical data needed for reporting	As of July 2025, we will monitor the risk and updates from the Florida PALM team related to DW. In the future, we may need a more robust plan. At this time, JAC does not have a viable mitigation plan to address the risk.	The agency would be unable to access data to be able to complete reports using historical data. The Risk would elevate to an issue. At this time, JAC does not have a viable response plan if this were to become an issue.	JAC does not have an internal Data Warehouse. Risk is still valid and stable.
Open and Mitigating	04/30/25		Business Process Change User Acceptance Testing	Project/Grant Tracking - Revenue and Disbursement	Decreasing	3 (High/Low)	JAC anticipates losing priority accounting data elements (e.g., EO / LS) in the transition to PALM, which will require JAC to create a large volume of new projects for every grant or revenue stream in order to track both revenue and disbursements.	We are working with each JRO to set up projects they need to be tracked.	Due to the large volume of Projects created, JAC may fail to create all required Projects prior to go-live. In addition, JAC won't be able to provide accurate reporting at the grant/project level.	Due to the anticipated project delay JAC expects sufficient time to work with JROs and set up projects that need to be tracked. At this time, the risk is mitigated and closed, however should the risk to JROs resurface, JAC will log the risk again as a new risk.
Open and Monitoring	05/09/25		Agency Business System	Business Management Operations System (BOMS)	Decreasing	3 (High/Low)	JAC, and the Judicial Related Offices (JROs) JAC serves, utilize an external business system (BOMS) for core business functionality. BOMS requires substantial remediation efforts to meet PALM requirements, including system and process-based changes.	JAC formed an Advisory Council comprised of JRO leaders to work with the vendor on remediation activities. JAC will continue to assist the Advisory Council when requested regarding activities related to BOMS, to support the successful remediation of the system and associated processes.	If BOMS remediation is unsuccessful, substantial manual workarounds would need to be developed to continue core business operations across JAC and the JROs it serves.	JAC understands BOMS remediation is based on a four (4) build model. It has been reported that build 1 has been submitted for testing and build 2 is in progress.
Open and Monitoring	04/30/25		Post Implementation	Downtime during transition	Increasing	1 (Low/Low)	In the period between FLAIR sunset and PALM go-live, JAC risks violation of prompt payment statutes, and anticipates significant transactional volume backlog and increased calls from vendors regarding payment schedules.	Monitor schedule and plan accordingly, constant communication with the JROs and vendors on the delay and timelines.	This will cause a significant disruption to the workflow as well as compliance and interest penalties owed to vendors. JAC will work through the backlog as quickly as possible.	JAC is in the process of quantifying the level of disruption potential. The number of invoices will be affected by the time of the transition - a June/July shutdown will impact invoices differently than a Dec/January shutdown.

JAC Issues									
Date Opened	Date Closed	Issue Category	Issue Title	Priority	Background	Action Plan	Planned or Actual Resolution Date	Reporting Period Comments for July - August 2025	

JAC Assumptions						
Critical Operational Elements	Assumption	Status	Date Logged or Removed	Impacted Stakeholder(s) and/or System(s)	Reporting Period Comments for July - August 2025	
People Processes	Project teams will have access to the appropriate management, staff and related Program stakeholders (internal and external) and other resources as required and as needed without delays	Logged	05/09/25	All Stakeholders and Systems	JAC validates assumption for reporting period	
People Processes	Stakeholder input will be provided in a timely manner so as to not impede the progress of the Project	Logged	05/09/25	All Stakeholders and Systems	JAC validates assumption for reporting period	
Technology	There will be no technical barriers to the integrations required for future-state data exchange between JAC systems and those impacted by PALM.	Logged	05/09/25	All Agency Business Systems	JAC validates assumption for reporting period	
Data	JAC assumes data will be fully cleansed, and remain cleansed, prior to go-live.	Logged	05/09/25	All JAC staff, including JRO fiscal staff.	JAC validates assumption for reporting period	
People Processes Technology	JAC will receive requested funding throughout the duration of the PALM project lifecycle.	Logged	05/09/25	All JAC staff	JAC validates assumption for reporting period	
People Processes Technology	All JAC agency business system remediation projects that require direct interface with PALM will successfully achieve PALM and JAC requirements.	Logged	05/09/25	All JAC staff	JAC validates assumption for reporting period	
Processes	JAC assumes the Florida PALM team will provide clarity regarding process to create certified forward payables during the cutover period from FLAIR to PALM in a timely manner to allow for necessary preparations to be made across JAC staff.	Logged	07/07/25	JAC Accounting, Financial Services, Budget	Removed - PALM addressed	
People Processes Technology Data	JAC assumes the PALM schedule will be updated to reflect the delay in UAT and provide sufficient time (as much or more than previously scheduled) for UAT when the new schedule is published to Agencies.	Logged	09/09/25	All JAC staff	New assumption logged	

Agency Sponsor Confirmation

The form you are attempting to access is no longer active.

Smartsheet.com

JAC Status Report Confirmation			
Reporting Period	Agency Sponsor Name:	Confirmed By:	Confirmation Date:
July - August 2025	Alton L. Colvin, Jr.	rip.colvin@justiceadmin.org	09/10/25
May - June 2025	Alton L. Colvin, Jr.	rip.colvin@justiceadmin.org	07/10/25
March - April 2025	Alton L. Colvin, Jr.	rip.colvin@justiceadmin.org	05/12/25
January - February 2025	Alton L. Colvin, Jr.	rip.colvin@justiceadmin.org	03/08/25