



							support the Legislature			from FLAIR today.
Closed	07/01/25	09/10/25	Staffing/Resource Availability	Loss of project resources to DROP, absences or other turnover.	Stable	9 (High/High)	Loss of key PALM resource and institutional knowledge due to death of employee	Working to backfill this resource	High	Staff has been hired to replace the vacancies that were a concern related to Florida PALM.
Open and Mitigating	08/26/24		Agency Business System	Procurement of a new Travel Management System to be implemented and integrated commensurate with PALM implementation	Stable	3 (Low/High)	Current Legislative travel system vendor will not support PALM. New travel management system must be procured and operational in time for PALM Go-Live on July 1, 2026.	Continue to work through issue with partners	High	LEG is continuing to work toward selection of a new travel system to fully integrate with Florida PALM, however, LEG has a backup plan in place to move forward with Florida PALM implementation even if a new travel system is not ready during testing and at go-live.
Open and Mitigating	08/26/24		Agency Business System	Procurement of a new Asset Management System to be implemented and integrated commensurate with PALM implementation	Stable	3 (Low/High)	Current Asset Management system vendor will not support PALM. New system must be procured and operational in time for PALM Go-Live on July 1, 2026.	Continue to work through issue with partners	Medium	LEG is continuing to work toward selection of a new AM system to fully integrate with Florida PALM, however, LEG has a backup plan in place to move forward with Florida PALM implementation even if a new AM system is not ready during testing and at go-live.

LEG Issues									
Status	Date Opened	Date Closed	Issue Category	Issue Title	Priority	Background	Action Plan	Planned or Actual Resolution Date	Reporting Period Comments for July - August 2025

LEG Assumptions					
Critical Operational Elements	Assumption	Status	Date Logged or Removed	Impacted Stakeholder(s) and/or System(s)	Reporting Period Comments for July - August 2025
People	Will not lose project resources to competing priorities, retirements or other turnover.	Logged	07/01/23	Temporary impact to project	With new LEG hires, there is very little impact to Florida PALM if others within the LEG team separate or retire.

Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's readiness status. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

Agency Sponsor Name: \*

☐ Confirm \*

Submit

[Privacy Policy](#) | [Report Abuse](#)

LEG Status Report Confirmation			
Reporting Period	Agency Sponsor Name:	Confirmed By:	Confirmation Date:
July - August 2025	Heather Cleary	cleary.heather@leg.state.fl.us	09/10/25
May - June 2025	Lee Boatwright	boatwright.lee@leg.state.fl.us	07/07/25
March - April 2025	Lee Boatwright	boatwright.lee@leg.state.fl.us	05/09/25
January - February 2025	Lee Boatwright	boatwright.lee@leg.state.fl.us	03/10/25