



- Organization ChartField Translation Tree Selection = Translation Tree #2: Agency-Defined Tree
- Org Security Rule = Agencywide
- Optional ChartFields
- OA1 = To Be Configured
- OA2 = Not To Be Configured
- PC Category = To Be Configured
- PC Subcategory = To Be Configured
- PC Source Type = Not To Be Configured
- Conversion
- Optional Conversions
- Accounts Receivable = Not Needed
- Assets = Needed
- Contracts = Needed
- Customers = Not Needed
- Encumbrances = Needed
- Grants = Not Needed
- Projects = Not Needed
- Projects Balances = Not Needed

Agency Reported

The Risks, Issues, and Assumptions tables below display only items that were marked confirmed and were opened/logged, closed/resolved or active during the reporting period.

PSC Risks								
Status	Date Opened	Date Closed	Risk Category	Risk Title	Trend	Risk Rating	Monitor/Mitigation Plan/Resolution	Reporting Period Comments for March - April 2025

PSC Issues								
Status	Date Opened	Date Closed	Priority	Issue Category	Issue Title	Action Plan	Planned or Actual Resolution Date	Reporting Period Comments for March - April 2025

PSC Assumptions						
Critical Operational Elements	Assumption	Status	Date Logged or Removed	Impacted Stakeholder(s) and/or System(s)	Reporting Period Comments for March - April 2025	

Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's readiness status. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

Agency Sponsor Name: \*

☐ Confirm \*

Submit

[Privacy Notice](#) | [Report Abuse](#)

PSC Status Report Confirmation

Reporting Period	Agency Sponsor Name:	Confirmed By:	Confirmation Date:
March - April 2025	Apryl Lynn	alynn@psc.state.fl.us	05/05/25
January - February 2025	Apryl Lynn	alynn@psc.state.fl.us	03/03/25

