

**Helpful Links**

- Dashboard Snapshots
- Knowledge Center
- Florida PALM Workbook for DACS
- Readiness Workplan

# DACS Status Report Dashboard

**Reporting Period**

November - December 2025

**Agency Sponsor**

Alan Edwards

Click on the various statistics or dials to view the supporting information within your agency's Smartsheet Florida PALM Workbook.

## RW Task Timeliness

## RW Task Completeness

**Direct Impact Task Timeliness**

**Other Task Timeliness**

**Direct Impact Task Completeness**

**Other Task Completeness**



**Direct Impact Task Timeliness:**

Score = 100%

- Submitted On Time = 48
- Submitted Late = 0
- Pending Submission = 0

**Other Task Timeliness:**

Score = 95.43%

- Submitted On Time = 77
- Submitted Late = 4
- Pending Submission = 0

**Direct Task Completeness:**

Score = 99.36%

- Submitted Complete = 44
- Submitted Incomplete = 0
- Completed After Submission = 3

**Other Task Completeness:**

Score = 99.81%

- Submitted Complete = 52
- Submitted Incomplete = 0
- Completed After Submission = 1

The RW Task Timeliness dials reflect the timeliness of your agency's submission of all RW tasks based on the task due date. Calculations are based on all RW tasks to date.

The RW Task Completeness dials reflect the completeness of your agency's task submissions based on the task rubric. Calculations of task completeness includes all RW Tasks since RW 512.

**Change Champion Network:**

The Change Champion Network composition reflects the completeness of your CCN makeup.

- Unique Filled Role = 13
- Duplicate Filled Role = 2
- Vacant Role = 0

The dials above include an intuitive Green-Yellow-Red spectrum, where green indicates the measure is in a positive range, yellow represents that the gaps in expected results present an increasing risk to the agency, and red indicates that there are significant gaps in expected results that present an elevated risk level for the agency.

### RW Tasks - Completed or Open Items

Project Impact	Critical Operational Element	Task ID	Task Name	Task Planned Start Date	Task Planned End Date	Agency Reported Task Progress	Agency Submission Date	Status Comment	Project Verification of Completion	Agency Corrected Submission Date
Indirect	Processes	574	Prepare Documentation for User Acceptance Testing	06/02/25	01/09/26	100% - Submitted	01/09/26			
Direct	People	573-B	Complete and Submit End User Role Mapping Worksheet.	07/14/25	12/19/25	100% - Submitted	12/19/25		Submission Complete	
Direct	Data	587-A	Complete Data Cleansing Based on Mock Conversion 3	08/11/25	11/07/25	100% - Submitted	11/07/25		Submission Complete	
Direct	Data	661	Update Conversion Field Mapping	08/11/25	11/05/25	100% - Submitted	10/30/25		Submission Complete	
Direct	Data	662	Submit Updated Configuration Workbooks	08/11/25	11/05/25	100% - Submitted	11/05/25		Submission Complete	
N/A	N/A	627	Submit Bimonthly Agency Readiness Status Report	11/03/25	11/10/25	100% - Submitted	11/05/25		Submission Complete	
Indirect	N/A	667	Submit Monthly Progress Report - Testing	11/03/25	11/25/25	100% - Submitted	11/20/25		Submission Complete	
Indirect	N/A	668	Submit Monthly Progress Report - Testing	12/01/25	12/30/25	100% - Submitted	12/18/25		Submission Complete	
Direct	Technology	592	Agency IdP SMEs Add End Users to Agency's Identity Provider	12/08/25	01/09/26	100% - Submitted	01/07/26		Submission Complete	
Indirect	People	688	Update UAT Plan	12/08/25	01/09/26	100% - Submitted	01/09/26		Submission Complete	
Indirect	N/A	606	Update Agency Readiness Certification #2	12/15/25	01/09/26	100% - Submitted	01/09/26		Submission Complete	
N/A	N/A	671	Submit Bimonthly Agency Readiness Status Report	12/29/25	01/14/26	100% - Submitted	01/13/26			
Indirect	N/A	669	Submit Monthly Progress Report - Testing	01/05/26	01/30/26	50% - In Progress				
Direct	Data	597	Complete Data Cleansing Based on Mock Conversion 4	01/12/26	03/13/26	50% - In Progress				
N/A	People	670	Share Florida PALM Updates	01/12/26	01/23/26	50% - In Progress				

## Agency Reported

The Risks, Issues, and Assumptions tables below display only items that were marked confirmed and were opened/logged, closed/resolved or active during the reporting period.

DACS Risks										
Status	Date Opened	Date Closed	Primary Risk Category	Risk Title	Trend	Risk Rating	Background	Monitor/Mitigation Plan/Resolution	Impact if Risk Becomes an Issue	Reporting Period Comments for Nov. - Dec. 2025
Open and Monitoring	10/31/24		Agency Business System	Florida PALM UAT Plan details needed for batch processing	Stable	3 (High/Low)	Pending information about UAT testing details will impact our internal management of this risk. The Department is waiting on more information from PALM regarding their full end to end testing plans.	Internal management and mitigation of this risk is dependent on pending information about Florida PALM UAT testing details from the PALM Project. Our Agency CCN collectively continues to monitor any updates related to testing (PALM Technical Team communications, AC meetings, ESC meetings, Florida PALM Website, Florida PALM Knowledge Center, Task Talk, etc.) Dates and timing impacts correlate to the Projects testing timeline. On	FL PALM Project Full end to end UAT Plan details unknown at this time. FL PALM must be running regular batch processing during UAT to allow FDACS to interface Agency Business System test scenario data (API002, ARI007, ARI009, ARI011, IUI002, POI002, POI006, SDI009) to PALM during the testing window. Failure to successfully test batch processing is detrimental to the departments planning and preparation for go live fiscal operations.	12/2025 - Continuing to monitor risk through Full End to End UAT. Scheduled as February - November 2026.
Open and Monitoring	10/31/24		Interface	Florida PALM UAT Plan details needed for Outbound Interfaces	Stable	3 (High/Low)	The department has requested 30 interfaces for PALM and ALL are ready for Cycle 2 Testing. We have successfully loaded 20 outbound interface files out of 21 requested; we have successfully loaded all inbound interfaces of the 9 requested. Oracle provided a patch for AMI004 to PALM on 12/15/2025 and FDACS was able to successfully complete testing of AMI004/AMI008 on 12/31/2025.  We are incorporating testing data as it becomes available in our ABS remediation to ensure we have valid data ready for UAT and go-live. This risk remains open until successful completion of testing of all Outbound Interfaces.	Internal management and mitigation of this risk is dependent on the successful continuation of Interface Testing with the PALM Project. We have had a few of the outbound files that did not get successfully loaded and have communicated issues with the Florida PALM Technical Readiness team. Outside of our internal monitoring of testing activities, our Agency CCN and PALM Readiness Technical Team collectively continues to monitor any updates related to testing (PALM Technical Team communications, AC meetings, ESC meetings, Florida PALM Website, Florida PALM Knowledge Center, Task Talk, etc.) Dates and timing impacts correlate to the Projects testing timelines and the availability of interface testing files.	FDACS must be able to continue to receive and test outbound interface file data from PALM that will contain records associated with the agency test data and foundational data such as the chart of account values, chartfield combinations, and budget information. Failure to successfully test these outbound interface files and data is detrimental to the departments planning and preparation for go live fiscal operations.	12/2025 - Cycle 2 Interface Testing activities continue, pending updates on ARI020. Due to delayed file share from the PALM Project for outbound interface ARI020, FDACS had to indicate Cycle 2 Interface Testing not completed (95%) in Overall Technology Readiness status comments on the Agency Readiness Certification #2. This risk remains open until successful completion of testing of all Outbound Interfaces, or an issue is opened related to the delayed files. (PALM indicates updates expected the week of 01/12/2026)

DACS Issues										
Status	Date Opened	Date Closed	Priority	Primary Issue Category	Issue Title	Background	Action Plan	Planned or Actual Resolution Date	Reporting Period Comments for Nov. - Dec. 2025	

DACS Assumptions					
Critical Operational Elements	Assumption	Status	Date Logged or Removed	Impacted Stakeholder(s) and/or System(s)	Reporting Period Comments for Nov. - Dec. 2025
Technology	Funding for staff augmentation and services will continue through implementation and Hypercare.	Logged	08/31/23	Software remediation and Chart of Accounts crosswalk transitioning from FLAIR to PALM.	12/2025 - Assumption stands until completion of UAT, at minimum.
Data	Division reporting needs currently handled by Data Warehouse will be taken care of by user roles for Information Warehouse or PALM reports.	Logged	12/19/23	Division fiscals, Finance and Accounting, OPB, Purchasing, Payroll	12/2025 - Assumption stands until completion of UAT, at minimum.
People	The Florida PALM team will be able to provide timely and complete requirements for the transition to Florida PALM with sufficient detail and time to implement the changes according to the Florida PALM schedule.	Logged	11/13/23	FDACS PALM Readiness Team, CCN, all FDACS key stakeholders, PALM/impacted Agency Business System end users	12/2025 - Assumption stands until completion of UAT, at minimum.
Processes	Work efforts of staff augmentation resources are undertaken to collectively achieve a broader understanding of the totality of work that must be accomplished to meet all Critical Success Factors. As such, the deliverables outlined in the Operational Work Plan are critical, and the FDACS PALM Transition Readiness Team assumes that the deliverables are accurately and thoroughly defined and reflect the necessary Level of Effort to achieve all transition tasks and activities. Work efforts under the deliverables may adjust to accommodate operational variances, but the deliverables are fixed.	Logged	11/13/23	Staff Augmentation; FDACS PALM Readiness Team, CCN	12/2025 - Assumption stands until completion of UAT, at minimum.

### Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's readiness status. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

Agency Sponsor Name: \*

### DACS Status Report Confirmation

Reporting Period	Agency Sponsor Name:	Confirmed By:	Confirmation Date:
November - December 2025	Alan Edwards	alan.edwards@fdacs.gov	01/13/26
September - October 2025	Alan Edwards	alan.edwards@fdacs.gov	11/05/25
July - August 2025	Alan Edwards	alan.edwards@fdacs.gov	09/03/25
May - June 2025	Alan Edwards	alan.edwards@fdacs.gov	07/01/25
March - April 2025	Alan Edwards	alan.edwards@fdacs.gov	05/01/25
January - February 2025	Alan Edwards	alan.edwards@fdacs.gov	03/03/25

Commit

Submit

[Privacy Policy](#) | [Report Abuse](#)