

Helpful Links

- Dashboard Snapshots
- Knowledge Center
- Florida PALM Workbook for DOL
- Readiness Workplan

DOL Status Report Dashboard

Reporting Period

November - December 2025

Agency Sponsor

Becky Ajhar

Click on the various statistics or dials to view the supporting information within your agency's Smartsheet Florida PALM Workbook.

RW Task Timeliness

RW Task Completeness

Direct Impact Task Timeliness



Direct Impact Task Timeliness:

Score = 99.35%

- Submitted On Time = 44
- Submitted Late = 2
- Pending Submission = 0

Other Task Timeliness



Other Task Timeliness:

Score = 97.22%

- Submitted On Time = 75
- Submitted Late = 4
- Pending Submission = 5

Direct Impact Task Completeness



Direct Task Completeness:

Score = 94.22%

- Submitted Complete = 38
- Submitted Incomplete = 1
- Completed After Submission = 6

Other Task Completeness



Other Task Completeness:

Score = 95.60%

- Submitted Complete = 46
- Submitted Incomplete = 1
- Completed After Submission = 3

The RW Task Timeliness dials reflect the timeliness of your agency's submission of all RW tasks based on the task due date. Calculations are based on all RW tasks to date.

The RW Task Completeness dials reflect the completeness of your agency's task submissions based on the task rubric. Calculations of task completeness includes all RW Tasks since RW 512.

Change Champion Network:

The Change Champion Network composition reflects the completeness of your CCN makeup.

- Unique Filled Role = 4
- Duplicate Filled Role = 9
- Vacant Role = 0

The dials above include an intuitive Green-Yellow-Red spectrum, where green indicates the measure is in a positive range, yellow represents that the gaps in expected results present an increasing risk to the agency, and red indicates that there are significant gaps in expected results that present an elevated risk level for the agency.

RW Tasks - Completed or Open Items

Project Impact	Critical Operational Element	Task ID	Task Name	Task Planned Start Date	Task Planned End Date	Agency Reported Task Progress	Agency Submission Date	Status Comment	Project Verification of Completion	Agency Corrected Submission Date
N/A	Processes	515	Identify Change Impacts and Update Agency Business Process Documentation for Segments I and II	01/29/24	04/12/24	75% - Consolidating/Inputting Information for Submission		Updating current state business process documentation is underway, but it's taking longer than initially anticipated. Due to the comprehensive review needed, the timeline for completing this task is being adjusted. We anticipate finalizing the updated documentation within 3 weeks. 5/29 - Documentation for business processes reviewed and completed. Areas which require remediation have been identified and currently being updated by Finance Department. ETC unknown. 7/12/24 - Documentation updates still pending for submittal 12/2024 - Will not submit until UAT		
N/A	Processes	527	Identify Change Impacts and Update Agency Business Process Documentation for Segment III	04/15/24	07/12/24	50% - In Progress		Updating current state business process documentation is underway, but it's taking longer than initially anticipated. Due to the comprehensive review needed, the timeline for completing this task is being adjusted. 7/12/24 - Documentation updates still pending for submittal 12/2024 - Will not submit until UAT		
N/A	Processes	543	Identify Change Impacts and Update Agency Business Process Documentation for Segment IV	07/22/24	10/18/24	50% - In Progress		12/2024 - Will not submit until UAT		
Indirect	People	536-C	Create Agency Specific User Acceptance Testing Plan	12/09/24	05/02/25	Pending Resubmission	07/22/25		Submission Incomplete	
N/A	Processes	560	Submit Change Analysis Tool	12/09/24	05/02/25	50% - In Progress				
N/A	People	568	Create Training Plan for Agency Managed End User Training	12/09/24	05/30/25	25% - Beginning Initial Internal Meetings and Information Gathering				
Indirect	Processes	574	Prepare Documentation for User Acceptance Testing	06/02/25	01/09/26	25% - Beginning Initial Internal Meetings and Information Gathering				
Direct	People	573-B	Complete and Submit End User Role Mapping Worksheet.	07/14/25	12/19/25	100% - Submitted	12/19/25		Submission Complete	
Direct	Data	587-A	Complete Data Cleansing Based on Mock Conversion 3	08/11/25	11/07/25	100% - Submitted	10/29/25		Submission Complete	
Direct	Data	661	Update Conversion Field Mapping	08/11/25	11/05/25	100% - Submitted	10/29/25		Submission Complete	
Direct	Data	662	Submit Updated Configuration Workbooks	08/11/25	11/05/25	100% - Submitted	10/29/25		Submission Complete	
N/A	N/A	627	Submit Bimonthly Agency Readiness Status Report	11/03/25	11/10/25	100% - Submitted	11/07/25		Submission Complete	
Indirect	N/A	667	Submit Monthly Progress Report - Testing	11/03/25	11/25/25	100% - Submitted	11/20/25		Submission Complete	
Indirect	N/A	668	Submit Monthly Progress Report - Testing	12/01/25	12/30/25	100% - Submitted	12/23/25		Submission Complete	

Direct	Technology	592	Agency IDP SMEs Add End Users to Agency's Identity Provider	12/08/25	01/09/26				
Indirect	People	688	Update UAT Plan	12/08/25	01/09/26				
Indirect	N/A	606	Update Agency Readiness Certification #2	12/15/25	01/09/26				
N/A	N/A	671	Submit Bimonthly Agency Readiness Status Report	12/29/25	01/14/26	100% - Submitted		01/09/26	
Indirect	N/A	669	Submit Monthly Progress Report - Testing	01/05/26	01/30/26				

Agency Reported

The Risks, Issues, and Assumptions tables below display only items that were marked confirmed and were opened/logged, closed/resolved or active during the reporting period.

DOL Risks										
Status	Date Opened	Date Closed	Primary Risk Category	Risk Title	Trend	Risk Rating	Background	Monitor/Mitigation Plan/Resolution	Impact if Risk Becomes an Issue	Reporting Period Comments for Nov. - Dec. 2025
Open and Mitigating	06/02/25		Business Process Change	Delay in monthly transfer to the EETF. This occurs on the 20th of each month.	Increasing	9 (High/High)	A&A will schedule the close each month. It has been suggested that close will take place after interest has been received each month. Currently, interest is not available until after the 20th which will put us behind in our monthly transfers.	Discuss with Florida PALM closer to go-live to develop resolution.	DOE will not receive monthly transfer.	DOL continues to monitor and will provide updates once available.
Open and Mitigating	10/06/25		Interface	PRI007 (Outbound Salary Detail File) - contains PII information that is not encrypted.	Stable	9 (High/High)	PRI007 contains sensitive data; as a result, unable to upload file to centralized location.	Data Management will work with ISM to create a secure folder that will store file.	The unintended release of PII	Work in progress
Open and Monitoring	05/01/24		Business Process Change	The new Claims and Payment System (CAPS) may delay training efforts in Florida PALM	Stable	4 (Medium/Medium)	The implementation of Lottery's new Claim and Payment System (CAPS) is tentatively scheduled to go-live during FY 26-27. The implementation may impact Florida PALM training activities. The new CAPS will be replacing the current system known as Fortune.	Lottery will develop a proactive strategy for the upcoming launch of the new CAPS; will focus on early communication, training for Florida PALM activities, continuous monitoring, and establish contingency plans to address any potential adjustments required in the supplied data.	There may be resource constraints which may result in scheduling delays and project slippage.	There are no updates to the CAPS project that would impact the agency's monitor/mitigation plan or resolution at this time.
Open and Mitigating	05/26/25		Business Process Change	Fiscal year-end agency audits will overlap with Florida PALM go-live	Stable	4 (Medium/Medium)	New go-live date will conflict with the audit schedule and may impact go-live and UAT.	Lottery will develop a mitigation and communication plan to ensure successful end of year close-out activities and go-live transition.	There may be resource constraints which may result in delays.	DOL continues to monitor and will provide updates once available.

DOL Issues									
Status	Date Opened	Date Closed	Priority	Primary Issue Category	Issue Title	Background	Action Plan	Planned or Actual Resolution Date	Reporting Period Comments for Nov. - Dec. 2025

DOL Assumptions					
Critical Operational Elements	Assumption	Status	Date Logged or Removed	Impacted Stakeholder(s) and/or System(s)	Reporting Period Comments for Nov. - Dec. 2025

Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's readiness status. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

Agency Sponsor Name: *

Confirm *

Submit

DOL Status Report Confirmation

Reporting Period	Agency Sponsor Name:	Confirmed By:	Confirmation Date:
November - December 2025	Rebecca Ajhar	ajharb@flalottery.com	01/09/26
September - October 2025	Rebecca Ajhar	ajharb@flalottery.com	11/07/25
July - August 2025	Rebecca Ajhar	ajharb@flalottery.com	09/05/25
May - June 2025	Rebecca Ajhar	ajharb@flalottery.com	07/08/25
March - April 2025	Rebecca Ajhar	ajharb@flalottery.com	05/07/25
January - February 2025	Rebecca Ajhar	ajharb@flalottery.com	03/07/25