

Helpful Links

- Dashboard Snapshots
- Knowledge Center
- Florida PALM Workbook for DOR
- Readiness Workplan

DOR Status Report Dashboard

Reporting Period

November - December 2025

Agency Sponsor

Clark Rogers

Click on the various statistics or dials to view the supporting information within your agency's Smartsheet Florida PALM Workbook.

RW Task Timeliness

RW Task Completeness

Direct Impact Task Timeliness



Direct Impact Task Timeliness:

Score = 95.42%

- Submitted On Time = 38
- Submitted Late = 9
- Pending Submission = 0

Other Task Timeliness



Other Task Timeliness:

Score = 92.76%

- Submitted On Time = 72
- Submitted Late = 12
- Pending Submission = 0

Direct Impact Task Completeness



Direct Task Completeness:

Score = 87.87%

- Submitted Complete = 33
- Submitted Incomplete = 3
- Completed After Submission = 11

Other Task Completeness



Other Task Completeness:

Score = 86.25%

- Submitted Complete = 40
- Submitted Incomplete = 0
- Completed After Submission = 16

The RW Task Timeliness dials reflect the timeliness of your agency's submission of all RW tasks based on the task due date. Calculations are based on all RW tasks to date.

The RW Task Completeness dials reflect the completeness of your agency's task submissions based on the task rubric. Calculations of task completeness includes all RW Tasks since RW 512.

Change Champion Network:

The Change Champion Network composition reflects the completeness of your CCN makeup.

- Unique Filled Role = 14
- Duplicate Filled Role = 0
- Vacant Role = 0

The dials above include an intuitive Green-Yellow-Red spectrum, where green indicates the measure is in a positive range, yellow represents that the gaps in expected results present an increasing risk to the agency, and red indicates that there are significant gaps in expected results that present an elevated risk level for the agency.

RW Tasks - Completed or Open Items

Project Impact	Critical Operational Element	Task ID	Task Name	Task Planned Start Date	Task Planned End Date	Agency Reported Task Progress	Agency Submission Date	Status Comment	Project Verification of Completion	Agency Corrected Submission Date
Indirect	Processes	574	Prepare Documentation for User Acceptance Testing	06/02/25	01/09/26	100% - Submitted	01/09/26			
Direct	People	573-B	Complete and Submit End User Role Mapping Worksheet.	07/14/25	12/19/25	100% - Submitted	12/19/25		Task Closed - Submission Incomplete	
Direct	Data	587-A	Complete Data Cleansing Based on Mock Conversion 3	08/11/25	11/07/25	100% - Submitted	11/07/25		Submission Complete	
Direct	Data	661	Update Conversion Field Mapping	08/11/25	11/05/25	100% - Submitted	11/05/25		Submission Complete	
Direct	Data	662	Submit Updated Configuration Workbooks	08/11/25	11/05/25	100% - Submitted	11/05/25		Submission Complete	
N/A	N/A	627	Submit Bimonthly Agency Readiness Status Report	11/03/25	11/10/25	100% - Submitted	11/06/25		Submission Complete	
Indirect	N/A	667	Submit Monthly Progress Report - Testing	11/03/25	11/25/25	100% - Submitted	11/24/25		Submission Complete	
Indirect	N/A	668	Submit Monthly Progress Report - Testing	12/01/25	12/30/25	100% - Submitted	12/23/25		Submission Complete	
Direct	Technology	592	Agency IDP SMEs Add End Users to Agency's Identity Provider	12/08/25	01/09/26	100% - Submitted	12/22/25		Submission Complete	
Indirect	People	688	Update UAT Plan	12/08/25	01/09/26	100% - Submitted	01/09/26			
Indirect	N/A	606	Update Agency Readiness Certification #2	12/15/25	01/09/26	100% - Submitted	01/09/26			
N/A	N/A	671	Submit Bimonthly Agency Readiness Status Report	12/29/25	01/14/26	100% - Submitted	01/13/26			
Indirect	N/A	669	Submit Monthly Progress Report - Testing	01/05/26	01/30/26	50% - In Progress				
Direct	Data	597	Complete Data Cleansing Based on Mock Conversion 4	01/12/26	99/99/99					
N/A	Processes	602	Update Agency Business Process Documentation	01/12/26	06/26/26					
N/A	People	670	Share Florida PALM Updates	01/12/26	01/23/26	25% - Beginning Initial Internal Meetings and Information Gathering				

Agency Reported

The Risks, Issues, and Assumptions tables below display only items that were marked confirmed and were opened/logged, closed/resolved or active during the reporting period.

DOR Risks

Status	Date Opened	Date Closed	Primary Risk Category	Risk Title	Trend	Risk Rating	Background	Monitor/Mitigation Plan/Resolution	Impact if Risk Becomes an Issue	Reporting Period Comments for Nov. - Dec. 2025
Open and Monitoring	06/28/24		User Acceptance Testing	DOR - PALM and ABS UAT	Stable	2 (Medium/Low)	All enterprise systems will be remediated and operating with PALM COA data in the test environment used for UAT so that agency business systems may be fully validated by	Unable to mitigate at agency level; must be mitigated by the enterprise.	Work with SMEs, PALM Projects and DOR remediation Teams	UAT to begin in February 2026

							processing actual data generated by normal business processes in the test environment. Originally filed by Shannon Segers			
Open and Monitoring	12/04/24		Business Process Change	PALM Reporting and Datawarehouse	Stable	2 (Medium/Low)	With Agency Reporting Systems like RABBIT and FICAS retiring away, DOR will solely rely on PALM Reports and the proposed PALM Datawarehouse for all its reporting needs. Until the PALM Datawarehouse is available, DOR is not sure whether it can meet its reporting needs. PALM Datawarehouse is proposed to be available in June 2025.	Unable to mitigate at agency level; must be mitigated by the enterprise.	With no other ABS planned for RABBIT and reporting systems, DOR will explore datawarehouse capability for its reporting needs	DW/BI Author access to be available in April 2026
Open and Monitoring	10/17/23		Staffing/Resource Availa	GTA - EFile and Pay	Stable	1 (Low/Low)	The GTA E-services project may be conducted at the same time agency business system remediation is conducted. Originally filed by Business Technology Office	Staff augmentation resources to support Florida PALM activities.	Need to ensure PALM resources are not diverted to EFile & Pay until SUNTAX remediation is completed.	E-file Project phase 2 went live in Dec 2025. Phase 3 tentative dates are between April-June 2026.
Open and Monitoring	09/24/25		Interface	Interface testing delays and file structure, file format/ layout, requirements changes	Stable	1 (Low/Low)	As ABS testing with PALM continues, interface file changes in structure and requirements can set remediation progress back and cause agency development efforts rework. The response on interface testing errors is uncertain, unclear and no ETA are available to the agency.	The Project should provide ample advanced notice of any pending or possible interface file changes. If an SIR is filed due to errors on an interface, agencies should be notified with an expected timeline to resolve the issues.	ABS remediation readiness hampered, delayed, and perhaps stalled.	Most interfaces have been tested successfully. Waiting on the remaining to be resolved.

DOR Issues									
Status	Date Opened	Date Closed	Priority	Primary Issue Category	Issue Title	Background	Action Plan	Planned or Actual Resolution Date	Reporting Period Comments for Nov. - Dec. 2025

DOR Assumptions					
Critical Operational Elements	Assumption	Status	Date Logged or Removed	Impacted Stakeholder(s) and/or System(s)	Reporting Period Comments for Nov. - Dec. 2025
Data	New chart of account data from the configuration workbooks will be loaded by the Florida PALM Project Team into all enterprise business systems.	Logged	03/08/24	All agencies, all agency business systems.	Mock 4 to be loaded in January 2026
Data	People First data will be cleansed and updated chart of accounts data will be available in a test environment for UAT.	Logged	04/12/24	All agencies, all business systems that use People First data.	Waiting for PeopleFirst UAT Information
Processes Data	All enterprise systems will be remediated and operating with PALM COA data in the test environment used for UAT so that agency business systems may be fully validated by processing actual data generated by normal business processes in the test environment.	Logged	06/28/24	All enterprise systems will be remediated and operating with PALM COA data in the test environment used for UAT so that agency business systems may be fully validated by processing actual data generated by normal business processes in the test environment.	UAT to begin in February 2026

Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's readiness status. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

Agency Sponsor Name: *

Confirm *

DOR Status Report Confirmation

Reporting Period	Agency Sponsor Name:	Confirmed By:	Confirmation Date:
November - December 2025	Clark M. Rogers	clark.rogers@floridarevenue.com	01/13/26
September - October 2025	Clark M. Rogers	clark.rogers@floridarevenue.com	11/06/25
July - August 2025	Clark M. Rogers	clark.rogers@floridarevenue.com	09/10/25
May - June 2025	Clark M. Rogers	clark.rogers@floridarevenue.com	07/10/25
March - April 2025	Clark M. Rogers	clark.rogers@floridarevenue.com	05/09/25