

Helpful Links

- Dashboard Snapshots
- Florida PALM Resources
- Florida PALM Workbook for DOS
- Readiness Workplan


DOS Status Report Dashboard

Reporting Period
September - October 2023

Agency Sponsor
Jennifer Kennedy

Click on the various statistics or dials to view the supporting information within your agency's Smartsheet Florida PALM Workbook.

Readiness Workplan Tasks



The Readiness Workplan Tasks dial reflects the timeliness of your agency's submission of all RW tasks to date.

Readiness Workplan Tasks:

Total Tasks = 7

- Completed = 3
- Submitted Late = 3
- Pending Submission = 1

People

The staff and stakeholders affected by your agency's transition to Florida PALM.

Processes

The sequence of procedures to accomplish a business objective.

Technology

The applications or tools used to process, track, or report on financial operations.

Data

Information used in or produced from an agency's financial business operations.

The dials below include an intuitive Green-Yellow-Red spectrum, where green indicates the measure is in a positive range, yellow represents that the gaps in expected results present an increasing risk to the agency, and red indicates that there are significant gaps in expected results that present an elevated risk level for the agency.

Change Champion Network:

- Unique Filled Role = 8
- Duplicate Filled Role = 4
- Vacant Role = 2



The Change Champion Network dial reflects the completeness of your CCN makeup.

Participation:

- Meetings Attended = 4
- Meetings Missed = 9



The Participation dial reflects your agency's attendance at Project-led meetings.

Implementation:

- Training = TBD

Current-State:

Cataloged Business Processes = 0

- Related Business Systems = 0
- Related Reports = 0
- Documentation Status:**
- Complete = 0 Partial = 0 Not Started = 0

Implementation:

- Role Mapping = TBD

Current-State:

Cataloged Business Systems = 2

- Criticality:**
- High = 1 Med = 0 Low = 0 None = 1
- Documentation Status:**
- Complete = 0 Partial = 0 Not Started = 2

Cataloged Interfaces = 0

- Inbound Interfaces = 0
- Outbound Interfaces = 0

Implementation:

- Interfaces = TBD

Current-State:

Unique FLAIR Data Elements = 67

- Associated Unique Uses = 138**
- Continued Use - Yes = 0
- Continued Use - No = 0
- Associated Business Systems = 2**
- Cataloged Reports = 241**
- Criticality:**
- High = 0 Med = 0 Low = 1 None = 0

Implementation:

- Conversions = TBD
- Configurations = TBD

Agency Reported

The Risks, Issues, Assumptions and Readiness Activities tables below display only items that were opened/logged, closed/resolved or active during the reporting period.

DOS Risks

Critical Operational Elements	Risk Description	Status	Risk Rating	Mitigation/Response Strategy	Reporting Period Comments or Updates	Date of Status Change	Owner / Coordinator
People	Current staff have little knowledge of the details of current Access Database being used to extract transaction data.	Open	6 (Medium/High)	Department currently exploring options for hiring staff with extensive Access experience to fill knowledge gaps.	The Department has received Administered funds for the purposes of preparations for Florida PALM. These funds are intended to be used for hiring a project manager and consultant to assist with agency efforts.	09/08/23	Antonio Murphy

DOS Issues

Critical Operational Elements	Issue Description	Status	Priority	Resolution Plan	Reporting Period Comments or Updates	Planned or Actual Resolution Date	Owner / Coordinator

DOS Assumptions

Critical Operational Elements	Assumption	Status	Date Logged or Removed	Impacted Stakeholder(s) and/or System(s)	Reporting Period Comments or Updates

DOS Agency-Specific Readiness Activities

Critical Operational Elements	Activity Description	Date(s)	Impacted Stakeholder(s) and/or System(s)	Objective	Reporting Period Comments or Updates
People	Held meeting with current grants staff to discuss what data elements are essential for state and federal reporting.	7/25/2023	Department grants staff	To ensure in the event of a change to current data elements, all expectations are continuously being met.	

Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's readiness status. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

Agency Sponsor Name: *

Confirm *

Submit

[Privacy Notice](#) | [Report Abuse](#)

DOS Status Report Confirmation

Reporting Period	Agency Sponsor Name:	Confirmed By:	Confirmation Date:
September - October 2023	Jennifer Kennedy	antonio.murphy@dos.myflorida.com	11/09/23
July - August 2023	Jennifer Kennedy	antonio.murphy@dos.myflorida.com	09/08/23