

- [Dashboard Snapshots](#)
- [Knowledge Center](#)
- [Florida PALM Workbook for DMA](#)
- [Readiness Workplan](#)

Click on the various statistics or dials to view the supporting information within your agency's Smartsheet Florida PALM Workbook.

September - October 2025

Col. Adam Curry

[illegible]

DMA Issues									
Status	Date Opened	Date Closed	Priority	Primary Issue Category	Issue Title	Background	Action Plan	Planned or Actual Resolution Date	Reporting Period Comments for Sep. - Oct. 2025
Closed	07/31/25	08/15/25	Low - All impacts not liste		Quickbooks replacement go-live will be prior to PALM go-live. Potential changes may occur in PALM which would require changes to be made to the Quickbooks program.	Ensure that DMA tracks any changes in PALM that would affect any changes to Quickbooks replacement program. Have a contingency PO in place to fund changes to Quickbooks replacement program.	Continue to monitor	10/01/25	Contract to replace Quickbooks has been canceled. DMA will continue to use Quickbooks.

DMA Assumptions					
Critical Operational Elements	Assumption	Status	Date Logged or Removed	Impacted Stakeholder(s) and/or System(s)	Reporting Period Comments for Sep. - Oct. 2025

Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's readiness status. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

Agency Sponsor Name: *

☐ Confirm *

Submit

[Privacy Policy](#) | [Report Abuse](#)

DMA Status Report Confirmation			
Reporting Period	Agency Sponsor Name:	Confirmed By:	Confirmation Date:
September - October 2025	COL Adam Curry	adam.m.curry.mil@army.mil	11/07/25
July - August 2025	COL Adam Curry	adam.m.curry.mil@army.mil	09/09/25
May - June 2025	COL Adam Curry	adam.m.curry.mil@army.mil	07/08/25
March - April 2025	COL Adam Curry	adam.m.curry.mil@army.mil	05/05/25
January - February 2025	COL Adam Curry	adam.m.curry.mil@army.mil	03/04/25