

Helpful Links

[Dashboard Snapshots](#)  
[Knowledge Center](#)  
[Florida PALM Workbook for DOS](#)  
[Readiness Workplan](#)

# DOS Status Report Dashboard

Click on the various statistics or dials to view the supporting information within your agency's Smartsheet Florida PALM Workbook.

Reporting Period


September - October 2025

Agency Sponsor

Antonio Murphy

RW Task Timeliness

Direct Impact Task Timeliness



Direct Impact Task Timeliness:


Score = 99.3%

Submitted On Time = 38

Submitted Late = 2

Pending Submission = 0

Other Task Timeliness



Direct Task Completeness:

Score = 81.90%

Submitted Complete = 24

Submitted Incomplete = 3

Completed After Submission = 15

Other Task Completeness:

Score = 84.00%

Submitted Complete = 39

Submitted Incomplete = 3

Completed After Submission = 8

The RW Task Timeliness dials reflect the timeliness of your agency's submission of all RW tasks based on the task due date. Calculations are based on all RW tasks to date.

The RW Task Completeness dials reflect the completeness of your agency's task submissions based on the task rubric. Calculations of task completeness includes all RW Tasks since RW 512.

The Change Champion Network composition reflects the completeness of your CCN makeup.

The dials above include an intuitive Green-Yellow-Red spectrum, where green indicates the measure is in a positive range, yellow represents that the gaps in expected results present an increasing risk to the agency, and red indicates that there are significant gaps in expected results that present an elevated risk level for the agency.

RW Tasks - Completed or Open Items										
Project Impact	Critical Operational Element	Task ID	Task Name	Task Planned Start Date	Task Planned End Date	Agency Reported Task Progress	Agency Submission Date	Status Comment	Project Verification of Completion	Agency Corrected Submission Date
Indirect	Processes	574	Prepare Documentation for User Acceptance Testing	06/02/25	01/09/26	100% - Submitted	09/17/25			
Direct	People	573-B	Complete and Submit End User Role Mapping Worksheet.	07/14/25	12/19/25	50% - In Progress				
Direct	Data	587-A	Complete Data Cleansing Based on Mock Conversion 3	08/11/25	11/07/25	100% - Submitted	11/07/25			
Direct	Data	587-B	Complete Data Cleansing Based on Mock Conversion 3 – APC001 Suppliers	08/11/25	10/17/25	100% - Submitted	10/17/25	Department has reviewed secure file data and confirmed accuracy of existing data.	Submission Complete	
Direct	Data	661	Update Conversion Field Mapping	08/11/25	11/05/25	100% - Submitted	11/05/25		Submission Complete	
Direct	Data	662	Submit Updated Configuration Workbooks	08/11/25	11/05/25	100% - Submitted	11/05/25		Submission Complete	
N/A	N/A	617	Submit Bimonthly Agency Readiness Status Report	08/29/25	09/10/25	100% - Submitted	09/10/25		Submission Complete	
Indirect	N/A	664	Submit Monthly Progress Report - Testing	09/02/25	09/30/25	100% - Submitted	10/01/25		Submission Complete	
Direct	Data	662-A	Submit Updated Configuration Workbooks - State Program Selection for Budget Allotments	09/15/25	10/29/25	100% - Submitted	10/28/25		Submission Complete	
Indirect	N/A	665	Submit Monthly Progress Report - Testing	10/01/25	10/31/25	100% - Submitted	10/27/25			
N/A	People	666	Share Florida PALM Updates	10/13/25	10/24/25	Pending Resubmission	10/21/25	Meeting held with F&A chief to discuss current status of outstanding tasks.	Submission Incomplete	
N/A	N/A	627	Submit Bimonthly Agency Readiness Status Report	11/03/25	11/10/25	100% - Submitted	11/10/25			
Indirect	N/A	667	Submit Monthly Progress Report - Testing	11/03/25	11/25/25	100% - Submitted	11/10/25	Agency current has no interfaces selected for testing.		

## Agency Reported

The Risks, Issues, and Assumptions tables below display only items that were marked confirmed and were opened/logged, closed/resolved or active during the reporting period.

DOS Risks										
Status	Date Opened	Date Closed	Primary Risk Category	Risk Title	Trend	Risk Rating	Background	Monitor/Mitigation Plan/Resolution	Impact if Risk Becomes an Issue	Reporting Period Comments for Sep. - Oct. 2025

DOS Issues										
Status	Date Opened	Date Closed	Priority	Primary Issue Category	Issue Title	Background	Action Plan	Planned or Actual Resolution Date	Reporting Period Comments for Sep. - Oct. 2025	

DOS Assumptions					
Critical Operational Elements	Assumption	Status	Date Logged or Removed	Impacted Stakeholder(s) and/or System(s)	Reporting Period Comments for Sep. - Oct. 2025

Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's readiness status. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

Agency Sponsor Name: \*

☐ Confirm \*

Submit

Privacy Policy

Report Abuse

DOS Status Report Confirmation			
Reporting Period	Agency Sponsor Name:	Confirmed By:	Confirmation Date:
September - October 2025	Antonio Murphy	antonio.murphy@dos.myflorida.com	11/10/25
July - August 2025	Antonio Murphy	antonio.murphy@dos.myflorida.com	09/10/25
May - June 2025	Antonio Murphy	antonio.murphy@dos.myflorida.com	07/11/25
March - April 2025	Antonio Murphy	antonio.murphy@dos.myflorida.com	05/09/25
January - February 2025	Antonio Murphy	antonio.murphy@dos.myflorida.com	03/07/25