


RW Task Timeliness

Direct Impact Task Timeliness



Direct Impact Task Timeliness:


Score = 93.54%

Submitted On Time = 37

Submitted Late = 8

Pending Submission = 0

Other Task Timeliness



Other Task Timeliness:

Score = 84.07%


Submitted On Time = 58

Submitted Late = 23

Pending Submission = 0

RW Task Completeness

Direct Impact Task Completeness



Direct Task Completeness:


Score = 79.57%

Submitted Complete = 26

Submitted Incomplete = 5

Completed After Submission = 15

Other Task Completeness



Other Task Completeness:

Score = 84.42%

Submitted Complete = 31

Submitted Incomplete = 1

Completed After Submission = 20

The RW Task Timeliness dials reflect the timeliness of your agency's submission of all RW tasks based on the task due date. Calculations are based on all RW tasks to date.

The RW Task Completeness dials reflect the completeness of your agency's task submissions based on the task rubric. Calculations of task completeness includes all RW Tasks since RW 512.

Change Champion Network:

Unique Filled Role = 13

Duplicate Filled Role = 2

Vacant Role = 0

The Change Champion Network composition reflects the completeness of your CCN makeup.

The dials above include an intuitive Green-Yellow-Red spectrum, where green indicates the measure is in a positive range, yellow represents that the gaps in expected results present an increasing risk to the agency, and red indicates that there are significant gaps in expected results that present an elevated risk level for the agency.

RW Tasks - Completed or Open Items										
Project Impact	Critical Operational Element	Task ID	Task Name	Task Planned Start Date	Task Planned End Date	Agency Reported Task Progress	Agency Submission Date	Status Comment	Project Verification of Completion	Agency Corrected Submission Date
Indirect	Processes	574	Prepare Documentation for User Acceptance Testing	06/02/25	01/09/26	75% - Consolidating/Inputting Information for Submission				
Direct	People	573-B	Complete and Submit End User Role Mapping Worksheet.	07/14/25	12/19/25	75% - Consolidating/Inputting Information for Submission				
Direct	Data	587-A	Complete Data Cleansing Based on Mock Conversion 3	08/11/25	11/07/25	100% - Submitted	11/07/25			
Direct	Data	587-B	Complete Data Cleansing Based on Mock Conversion 3 – APC001 Suppliers	08/11/25	10/17/25	100% - Submitted	10/17/25		Submission Complete	
Direct	Data	661	Update Conversion Field Mapping	08/11/25	11/05/25	100% - Submitted	11/05/25		Submission Complete	
Direct	Data	662	Submit Updated Configuration Workbooks	08/11/25	11/05/25	100% - Submitted	11/05/25		Task Closed - Submission Incomplete	
N/A	N/A	617	Submit Bimonthly Agency Readiness Status Report	08/29/25	09/10/25	100% - Submitted	09/10/25		Submission Complete	09/12/25
Indirect	N/A	664	Submit Monthly Progress Report - Testing	09/02/25	09/30/25	100% - Submitted	09/30/25		Submission Complete	
Direct	Data	662-A	Submit Updated Configuration Workbooks - State Program Selection for Budget Allotments	09/15/25	10/29/25	100% - Submitted	10/24/25		Submission Complete	
Indirect	N/A	665	Submit Monthly Progress Report - Testing	10/01/25	10/31/25	100% - Submitted	10/31/25		Submission Complete	
N/A	People	666	Share Florida PALM Updates	10/13/25	10/24/25	100% - Submitted	10/23/25			10/31/25
N/A	N/A	627	Submit Bimonthly Agency Readiness Status Report	11/03/25	11/10/25	100% - Submitted	11/10/25			
Indirect	N/A	667	Submit Monthly Progress Report - Testing	11/03/25	11/25/25					

Agency Reported

The Risks, Issues, and Assumptions tables below display only items that were marked confirmed and were opened/logged, closed/resolved or active during the reporting period.

JAC Risks										
Status	Date Opened	Date Closed	Primary Risk Category	Risk Title	Trend	Risk Rating	Background	Monitor/Mitigation Plan/Resolution	Impact if Risk Becomes an Issue	Reporting Period Comments for Sep. - Oct. 2025
Open and Monitoring	04/30/25		Deployment/Cutover	Downtime during transition	Increasing	3 (Low/High)	In the period between FLAIR sunset and PALM go-live, JAC risks violation of prompt payment statutes, and anticipates significant transactional volume backlog and increased calls from vendors regarding payment schedules.	Monitor schedule and plan accordingly, constant communication with the JROs and vendors on the delay and timelines.	This will cause a significant disruption to the workflow as well as compliance and interest penalties owed to vendors. JAC will work through the backlog as quickly as possible.	JAC determines this risk to be valid, with a January 2027 go-live following the 2026 Holiday Season, creating scheduling and personnel challenges for the agency.

Open and Monitoring	05/12/25		Post Implementation	Transfer of FLAIR IW data to PALM DW fails.	Stable	3 (High/Low)	The Florida PALM plan indicates that FLAIR IW data will be extracted and stored in PALM DW. If this process fails, the agency will be without historical data needed for reporting	As of November 2025, we will monitor the risk and updates from the Florida PALM team related to DW. In the future, we may need a more robust plan. At this time, JAC does not have a viable mitigation plan to address the risk.	The agency would be unable to access data to be able to complete reports using historical data. The Risk would elevate to an issue. At this time, JAC does not have a viable response plan if this were to become an issue, however JAC would be required to develop a plan to store and maintain large amounts of revenue and expenditure transaction data, along with a reporting tool to meet future data requests & requirements.	JAC updated the Monitor/Mitigation Plan/Resolution based on Nov. 2025 assessment of Risk.
Open and Monitoring	05/09/25		Agency Business System	Business Management Operations System (BOMS)	Decreasing	3 (High/Low)	JAC, and the Judicial Related Offices (JROs) JAC serves, utilize an external business system (BOMS) for core business functionality. BOMS requires substantial remediation efforts to meet PALM requirements, including system and process-based changes.	JAC formed an Advisory Council comprised of JRO leaders to work with the vendor on remediation activities. JAC will continue to assist the Advisory Council when requested regarding activities related to BOMS, to support the successful remediation of the system and associated processes.	If BOMS remediation is unsuccessful, substantial manual workarounds would need to be developed to continue core business operations across JAC and the JROs it serves.	As of November 2025, the Vendor is reporting continued progress on BOMS remediation activities.

JAC Issues										
Status	Date Opened	Date Closed	Priority	Primary Issue Category	Issue Title	Background	Action Plan	Planned or Actual Resolution Date	Reporting Period Comments for Sep. - Oct. 2025	

JAC Assumptions						
Critical Operational Elements	Assumption	Status	Date Logged or Removed	Impacted Stakeholder(s) and/or System(s)	Reporting Period Comments for Sep. - Oct. 2025	
People Processes	Project teams will have access to the appropriate management, staff and related Program stakeholders (internal and external) and other resources as required and as needed without delays	Logged	05/09/25	All Stakeholders and Systems	JAC validates this assumption for the reporting period.	
Technology	There will be no technical barriers to the integrations required for future-state data exchange between JAC systems and those impacted by PALM.	Logged	05/09/25	All Agency Business Systems	JAC validates this assumption for the reporting period.	
Data	JAC validates this assumption for the reporting period.	Logged	05/09/25	All JAC staff, including JRO fiscal staff	JAC validates this assumption for the reporting period.	
People Processes Technology	JAC will receive requested funding throughout the duration of the PALM project lifecycle.	Logged	05/09/25	All JAC staff	JAC validates this assumption for the reporting period.	
People Processes Technology	All JAC agency business system remediation projects that require direct interface with PALM will successfully achieve PALM and JAC requirements.	Logged	05/09/25	All JAC staff	JAC validates this assumption for the reporting period.	
People Processes Technology Data	JAC assumes the PALM schedule will be updated to reflect the delay in UAT and provide sufficient time (as much or more than previously scheduled) for UAT when the new schedule is published to Agencies.	Logged	09/09/25	All JAC staff	JAC validates this assumption for the reporting period.	

Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's readiness status. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

Agency Sponsor Name: \*

☐ Confirm \*

Submit

JAC Status Report Confirmation			
Reporting Period	Agency Sponsor Name:	Confirmed By:	Confirmation Date:
September - October 2025	Alton L. Colvin, Jr.	rip.colvin@justiceadmin.org	11/10/25
July - August 2025	Alton L. Colvin, Jr.	rip.colvin@justiceadmin.org	09/10/25
May - June 2025	Alton L. Colvin, Jr.	rip.colvin@justiceadmin.org	07/10/25
March - April 2025	Alton L. Colvin, Jr.	rip.colvin@justiceadmin.org	05/12/25
January - February 2025	Alton L. Colvin, Jr.	rip.colvin@justiceadmin.org	03/08/25