	Information (completed by PCR Req	uestor)		<b>.</b>
	Requested by	Name	Submitted I	Зу
	NameDeana MetcalfPhone850.410.9023			
Phone         850.410.9023           Email         deana.metcalf@myfloridacfo.com		Phone Email		
Title Florida PALM Functional Architect		Title	Accenture Functional Lead	
Requesting Department		The		
Name (Use if requested from	om and a second s		2024	
(Use if requested from outside the Project) PCR Need Description (Include description of change, why it is needed, how it was discovered)	After execution of Amendment 8 and of Financial Services (DFS) has requ Requirements and Attachment 5.2 – <u>Attachment 5.1 – Business Requir</u> 1) Request to add the following req (C124) customization requested	ested the for Customizati ements: quirement to in the Attacc he ability to sult of the pr quirement to in requested he ability to in the Attacc he ability to in the Attacc he ability to in the Attacc he ability to interfaces a quirement to requested in he ability for	llowing changes to Attachme ons. support the addition of the F hment 5.2 – Customizations calculate employer FICA (So etax benefit programs. support the addition of the In d in the Attachment 5.2 – Ci calculate the amount of intel established by the CFO. support the addition of the F hment 5.2 – Customizations track payroll related process and provide paycheck related support the addition of the A the Attachment 5.2 – Custo agencies to initiate a reduct	Pre-Tax Benefit Assessment section below: ocial Security and Medicare) hterest Calculation on Writ of ustomizations section below: rest due on a writ of Paycheck Record Table section below: sing status that will enable status information.
	<ol> <li>Request to add new Pre-Tax Be calculate the employer FICA corpretax benefit programs for sala The savings that are calculated pretax benefits program. (Cost \$ As delivered, benefit and generat tax rates with limits. A custom so based on specific benefit deduct and Medicare. The calculation w Social Security and use only the The new Attachment 5.1 – Business F</li> <li>200.1118 (New) – Provide t contributions saved as a rest</li> </ol>	htributions ( ried employed as employed (43,501) al deductions oblution is ne- tion codes m vill take into Medicare p ness Require Requirement he ability to	Social Security and Medicare ees, in accordance with s. 1 payroll costs are used for th a are not able to calculate de eded since the Pre-Tax Bend inutiplied by the combined per account if the employee has ercentage if the limit has been ements related to the C124 of s section above, is as follow calculate employer FICA (So	e) saved as a result of the 10.161(7), Florida Statutes. The administration of the aduction amounts based on efit Assessment is calculated ercentage of Social Security reached the maximum for en reached.



	writ of garnishment based on the remaining garnishment balance after each payroll completes. (Cost \$45,354)
	As delivered, garnishment related interest functionality is not calculated within PeopleSoft HCM. A custom solution is needed to calculate the interest related to a writ of garnishment based on the remaining balance once the payroll has completed.
	<ul> <li>The new Attachment 5.1 – Business Requirements related to the C125 customization, as noted in the Attachment 5.1 – Business Requirements section above, is as follows:</li> <li>200.1119 (New) – Provide the ability to calculate the amount of interest due on a writ of garnishment based on the interest rate established by the CFO.</li> </ul>
	<ol> <li>Request to add new Paycheck Record Table (C126) customization. This customization will create a custom table to store information that is needed to track daily sending of payroll information to external systems and additional statuses related to the payroll payment that would be available for viewing by agencies and BOSP. (Cost \$41,519)</li> </ol>
	As delivered, post confirm processes are run at the completion of the on-cycle payroll including off- cycle related payments. Florida PALM plans to run post confirm processes after the completion of each day there are payroll payments. The information is needed by external systems and for payroll accounting related information on a more timely basis than just sending after on-cycle payroll runs. This customization will create a page that allows the tracking of processes and payment related information that can be viewed by agencies and BOSP.
	<ul> <li>The new Attachment 5.1 – Business Requirements related to the C126 customization, as noted in the Attachment 5.1 – Business Requirements section above, is as follows:</li> <li>200.1120 (New) – Provide the ability to track payroll related processing status that will enable rerunning of payroll related interfaces and provide paycheck related status information.</li> </ul>
	4) Request to add new Agency Adjustment of Payroll Earnings (C127) customization. This customization will allow agencies to adjust payroll earnings, via a custom page, that have been loaded via HRIS systems. Agencies will be able to reduce earnings amounts/hours or to stop a payroll payment during the processing window but prior to payroll confirm once the transaction has been approved. (Cost \$90,207)
	As delivered, earnings adjustments made directly on the paysheet are typically completed by a central organization and thus do not require approval. However, the decentralized process by agencies to update certain payroll information directly requires a custom solution that will allow agencies to be able to reduce earnings on a customized page that will update the delivered paysheet once the transaction has been approved.
	<ul> <li>The new Attachment 5.1 – Business Requirements related to the C127 customization, as noted in the Attachment 5.1 – Business Requirements section above, is as follows:</li> <li>200.1121 (New) – Provide the ability for agencies to initiate a reduction in earnings or request stop of a payment that requires approval based on HRIS data that has been loaded for payroll</li> </ul>
	processing.
Business Benefit/ Justification (Provide the tangible/intangible	The requested requirements and customizations enable Florida PALM to design the appropriate solution meeting requirements for the Payroll Wave.
value(s) that support the Project's goals)	



Implications of Not Making the Change (If we do nothing, what is our "Impact Prediction" to the project in terms of risk or issue)	<ul> <li>The desired solution design and business requirements would not be met by delivered Florida PALM functionality. Failure to implement or update the requested customizations would result in the following implications:</li> <li>Pre-Tax Benefit Assessment (C124): <ul> <li>Without this customization, the Pre-Tax Benefit Assessment would not be able to be calculated and included in the employer related charges associated with payroll. The calculation would need to be done outside of payroll which would require manual processing steps by agencies, Division of State Group Insurance and BOSP. This could lead to the need for additional staff to handle the manual processing steps.</li> </ul> </li> <li>Interest Calculation on Writ of Garnishment (C125): <ul> <li>Without this customization, interest for writ of garnishments would have to be calculated outside (manually) of Florida PALM and garnishment balances would need to be updated manually by BOSP. This could lead to the need for additional staff to handle the manual processing steps.</li> </ul> </li> <li>Paycheck Record Table (C126): <ul> <li>Without this customization, the daily post confirmation processes that send information to external systems would not be able to be reprocessed and there would not be a way to have agencies or BOSP view the additional information related to the payroll payment. Off-Cycle payments, as delivered, are attached to the next available on-cycle payroll is confirmed. Based on the volume of off-cycle supplemental payroll payments that would be processed, this could lead to a delay in payroll payment information has been processed by Florida PALM interfaces would not be viewable by agencies or BOSP, except by developing additional queries/reports. Based on the number of interfaces that are being designed within Florida PALM tor payroll, if the status of payroll. Earnings (C127)</li> <li>Without this customization, agency adjustments of payroll earnings would need to be made by BOSP within the paysheet as updates made directly to th</li></ul></li></ul>		
Project Goals	Goal		
(Please choose all that apply)	Reduce the State's risk exposure by harnessing modern financial management technology built on the premises of scalability, flexibility, and maintainability		
	Improve state and agency specific decision making by capturing a consistent and an expandable set of data		
	Improve the State's financial management capabilities to enable more accurate oversight of budget and cash demands today and in the future		
	Increase internal controls by enabling standardization and automation of business processes within and between DFS and agencies		

Initial Review (completed by PMO Team)			
PCR Title	Segment IV Payroll Customizations		
PCR ID	PCR116		
PCR Historical Infor	PCR Historical Information Please enter the following IDs from the Project SharePoint logs (when applicable)		
Decision ID	Enter Decision ID Decision Name Enter Decision Name		Enter Decision Name
Risk ID	Enter Risk ID	Risk Name	Enter Risk Name
Issue ID	Enter Issue ID	Issue Name	Enter Issue Name

PCR Analysis		Name	Role	
Resources			State Functional Architect	
	Stacey Terry		Accenture Functional Lead	
	Enter Name		Enter Role	
	Enter Name		Enter Role	
Tier Specification	Enter Name		Enter Role	
	🜔 Tier 1 (Project Dire	ector Approval Required)	Tier 2 (ESC Approval Required)	
Scope	Changes that do not r deletion of Business F		Addition or deletion of Business Requirements	
Schedule	Changes not associat Deliverables or Stage	ed with Major Project Gate Decision due dates	Changes to Major Project Deliverables or Stage Gate Decision due dates	
Cost	Changes within the bu categories, provided it Project cost overruns	udgeted spend plan t does not result in overall	Changes resulting in request for funds from the Legislative Budget Committee (LBC) or in the cost of a deliverable over \$250,000	
Alternatives to	Viable		ementing the requested customizations are as follows:	
Making the Change (Describe solution options to fulfilling the change request)	• Yes O No	<ul> <li>Alternatives to not implementing the requested customizations are as follows:</li> <li>Pre-Tax Benefit Assessment (C124): <ul> <li>Pre-Tax Benefit savings could be calculated once the payroll is confirm and associated manual journal entries could be made in Florida PALM Financials.</li> </ul> </li> <li>Interest Calculation on Writ of Garnishment (C125): <ul> <li>Manual updates could be made to writ of garnishment balances once th payroll is completed.</li> </ul> </li> <li>Paycheck Record Table (C126): <ul> <li>Post confirm processes could be run only after on-cycle payrolls are run and would result in a delay of payroll information being sent to external agencies and systems. This would impact the ability to send warrant information to DFS for printing and to the Financials Cash Management module to generate the appropriate accounting entries.</li> </ul> </li> <li>Agency Adjustment of Payroll Earnings (C127) <ul> <li>Delivered functionality could be used for agencies to enter adjustments payroll earnings on the paysheet. These transactions could be audited BOSP after agency entry.</li> </ul> </li> </ul>		
Risk(s) Associated with Making the Change	Risk Category     Cost     Schedule     Scope	N/A		
Is Contract Affected?	• Yes 🔿 No	Updates to Attachment 5.1 – Business Requirements and Attachment 5.2 – Customizations		
Project Cost Ir loderate - Impact within	l npact budgeted Spend	Additional expenditure year.	is planned to be incurred and paid in the FY24/25 budget	



Project Schedule Impact	N/A			
Low - No impact to Stage Gate Decisions				
Project Scope Impact	1) Added four new busir	ness requirements and	, 2) added four new	customizations.
Critical - Adjustment requiring ESC				
acceptance				
Additional Resource Requirements (insert rows as	s needed)	Hours Effort	Hours Cost	Cost
Functional Analyst		Enter Number of Hours	Enter Cost Per Hour	\$32,255
Functional Consultant		Enter Number of Hours	Enter Cost Per Hour	\$51,062
Functional Manager		Enter Number of Hours	Enter Cost Per Hour	\$53,950
Functional Director		Enter Number of Hours	Enter Cost Per Hour	\$16,185
Developer Offshore		Enter Number of Hours	Enter Cost Per Hour	\$4,489
Sr. Developer Offshore		Enter Number of Hours	Enter Cost Per Hour	\$9,866
Developer Onshore		Enter Number of Hours	Enter Cost Per Hour	\$14,700
Sr. Developer Onshore		Enter Number of Hours	Enter Cost Per Hour	\$37,018
See PCR-116-Additional Resource Requiremen Redistribution Customization additional costing of				
Totals		Enter Total Number of Hours	Enter Total Cost Per Hour	\$219,525

## **Implementation Plan** (Completed by Florida PALM team member(s))

The following implementation plan activities will be completed, with the exception of items 5 and 6 which will be completed when the respective Work Products are drafted.

- 1) Attachment 5.1 Business Requirements Working (To be completed by Stacey Terry)
  - Add new requirement 200.1118 associated to customization C124.
  - Add new requirement 200.1119 associated to customization C125.
  - Add new requirement 200.1120 associated to customization C126.
  - Add new requirement 200.1121 associated to customization C127.

2) Attachment 5.2 – Customizations Working (To be completed by Stacey Terry)

- Add customization C124 Pre-Tax Benefit Assessment, associate requirement 200.1118, reference as a Payroll solution, aligned to the Payroll Wave implementation period.
- Add customization C125 Interest Calculation on Writ of Garnishment, associate requirement 200.1119, reference as a Payroll solution, aligned to the Payroll Wave implementation period.
- Add customization C126 Paycheck Record Table, associate requirement 200.1120, reference as a Payroll solution, aligned to the Payroll Wave implementation period.
- Add customization C127 Agency Adjustment of Payroll Earnings, associate requirement 200.1121, reference as a Payroll solution, aligned to the Payroll Wave implementation period.
- 3) Requirements Traceability Matrix (RTM) Working (To be completed by Stacey Terry)
  - Add new requirement 200.1118 associated to customization C124, that is aligned to Segment IV (D644) functional design PRE044 – Pre-Tax Benefit Assessment.
  - Add new requirement 200.1119 associated to customization C125, that is aligned to Segment IV (D644) functional design PRE045 – Interest Calculation on Writ of Garnishment.
  - Add new requirement 200.1120 associated to customization C126, that is aligned to Segment IV (D644) functional design PRE046 – Paycheck Record Table.
  - Add new requirement 200.1121 associated to customization C127, that is aligned to Segment IV (D644) functional design PRE047 – Agency Adjustment of Payroll Earnings.
- 4) RICEFW Inventory Working (To be completed by Stacey Terry)



- Add RICEFW item PRE044 Pre-Tax Benefit Assessment associated to customization C124.
- Add RICEFW item PRE045 Interest Calculation on Writ of Garnishment associated to customization C125.
- Add RICEFW item PRE046 Paycheck Record Table associated to customization C126.
- Add RICEFW item PRE047 Agency Adjustment of Payroll Earnings associated to customization C127.
- 5) WP402 Requirements Traceability Matrix (To be completed by Stacey Terry)
  - When WP402 is created for Segment IV, add new requirement 200.1118 associated to customization C124, that is aligned to Segment IV (D644) functional design PRE044 – Pre-Tax Benefit Assessment.
  - When WP402 is created for Segment IV, add new requirement 200.1119 associated to customization C125, that is aligned to Segment IV (D644) functional design PRE045 Interest Calculation on Writ of Garnishment.
  - When WP402 is created for Segment IV, add new requirement 200.1120 associated to customization C126, that is aligned to Segment IV (D644) functional design PRE046 – Paycheck Record Table.
  - When WP402 is created for Segment IV, add new requirement 200.1121 associated to customization C127, that is aligned to Segment IV (D644) functional design PRE047 – Agency Adjustment of Payroll Earnings.
- 6) WP403 RICEFW Inventory (To be completed by Stacey Terry)
  - When WP403 is created for Segment IV, add RICEFW item PRE044 Pre-Tax Benefit Assessment associated to customization C124.
  - When WP403 is created for Segment IV, add RICEFW item PRE045 Interest Calculation on Writ of Garnishment associated to customization C125.
  - When WP403 is created for Segment IV, add RICEFW item PRE046 Paycheck Record Table associated to customization C126.
  - When WP403 is created for Segment IV, add RICEFW item PRE047 Agency Adjustment of Payroll Earnings associated to customization C127.
- 7) Design Work Unit Tracker (To be completed by Stacey Terry)
  - Add the following FDs to Design Segment IV per the dates defined in the Project Schedule Attachment A noted in item #8 below:
    - PRE044 Pre-Tax Benefit Assessment.
    - o PRE045 Interest Calculation on Writ of Garnishment.
    - PRE046 Paycheck Record Table.
    - PRE047 Agency Adjustment of Payroll Earnings.
- 8) Project Schedule (To be completed by Stacey Terry and PMO)
  - Create an Attachment A document to provide the schedule tasks to add the following FDs and tasks associated to
    deliverable D644 Completion of Solution Design (Requirements) Segment IV:
    - PRE044 Pre-Tax Benefit Assessment
    - PRE045 Interest Calculation on Writ of Garnishment
    - o PRE046 Paycheck Record Table
    - PRE047 Agency Adjustment of Payroll Earnings

Note: Extensions are not bucket items, hence, no updates are needed to the RICEFW Consumption Tracker

Additional Reviewers (Use this table only if needed)		
Reviewer	Complete Date	Notes
SSI Contract Manager	4/17/2024	
Production Support Manager	Choose a Date	
Project Management Office	4/17/2024	
□ Other	Choose a Date	

CCB Review			
CCB Members	Member Recommendation	Member Recommendation Date	
Deputy Project Director	Approve	4/17/2024	
Functional Architect	Approve	4/17/2024	



## Department of Financial Services Project Change Request (PCR) Form PCR116-Segment IV Payroll Customizations

CCB Review			
Learning Architect	Approve	4/17/2024	
Readiness Architect	Choose an Item	Choose a Date	
Reporting Architect	Approve	4/17/2024	
Technical Architect	Approve	4/17/2024	

## Authorization This PROJECT CHANGE REQUEST is bound to the signed Project Charter and/or Contract Statement of Work and the PCR approval date. The following signatures authorize work described herein to be performed. Determination Choose an Item TIER 1 (when applicable) TIER 2 (when applicable)

Signature

Date

Signature

Date

Steven Fielder, Chair Florida PALM Executive Steering Committee

Jimmy Cox, CPA, PMP, FCCM, FCCN Florida PALM Project Director

Page 7 of 7