



## **Integration Management Council**

**July 26, 2006**

For Project Calendar and Information Visit: <http://aspire.dfs.state.fl.us>

### **Status on Previous Issues Discussed:**

- **File 13 Survey Results:** A survey was administered last month by Project Aspire to determine how many agencies view the Aspire version of BOSP's File 13 as a requirement.

Eleven out of twenty-three agencies responded that they need to receive this file. As of the writing of this status, a change request has been submitted to the project management office for review.

- **Retention of Data in EPM:** According to the Aspire Technical Team, Project Aspire is planning to adjust and to adapt the archiving strategy as needed after Aspire goes live. Currently, Project Aspire is planning for enough capacity to store all Financial and EPM data for at least 3 years.

**Allocation Workshop:** The project team is in the process of reviewing the schedule for the appropriate time so we can provide agencies the information they need without impacting the current critical path of the project. We will provide you with this information as soon as it is made available.