

# PCard Works Schedule

2026-2027



**April**

**May**

**June**

**July**

**August**

EPCA Interface Testing

EPCA UAT Preparation

Agencies Build Mock Configuration Workbooks

EPCA and Pilot Agency Conduct Pre-User Acceptance Testing

**September**

**October**

**November**

**December**

**January**

EPCA and Pilot Agency Conduct Works User Acceptance Testing

Cutover Process

BofA Loads Final Configuration Workbooks

Agencies Build Final Configuration Workbooks

Publish User Manuals and Training Videos

\*FLAIR and Works Shutdown\*

FL PALM and Works Go Live

✉ PCard Schedule Support: [PCardReporting@MyFloridaCFO.com](mailto:PCardReporting@MyFloridaCFO.com)

\*The specific dates are to be determined.\*

Please note that these dates are preliminary and subject to adjustment as the project progresses.