

FLORIDA PALM UPDATE

FASAASD MEETING

MAY 21, 2021



Florida PALM Project

CMS Wave Launch

- ▶ 45 until CMS Wave Launch
- ▶ Agency Communication Packet is published on the website
- ▶ Testing is critical and nearly complete
- ▶ Training is underway
- ▶ User Support resources are available




Do you know your support teams?

Agency Tier 0 Support Team
Florida PALM Solution Center



Florida PALM Project

CMS Wave Launch



End user requests
access to Florida PALM

The agency's
Identity Provider
authenticates their
log-in

Agency Security
Access Managers
(SAM) can help with
logon issues

Access granted to
Florida PALM with
single sign-on



Florida PALM Project

Proposed Future Implementations

- ▶ Central Wave functionality implemented during the Departmental Wave – July 2024
- ▶ Phase 2 functionality implemented during the Departmental Wave – July 2024
- ▶ Payroll Wave implemented following the Departmental Wave – January 2025
- ▶ Overall implementation of Florida PALM is 18 months shorter



Embrace the Journey

Florida PALM
Planning, Accounting, and Ledger Management

CONTACT INFORMATION

CONTACT US

FLORIDAPALM@MYFLORIDACFO.COM

PROJECT WEBSITE

WWW.MYFLORIDACFO.COM/FLORIDAPALM/

