

Dashboard Overview

A <Agency> Monthly Progress Report dashboard (example shown below in Figure 1) has been created within your agency's Florida PALM Workbook in Smartsheet. The Monthly Progress Report dashboard provides a high-level view of your agency's reported testing activity progress and serves as the tool for your Primary Agency Sponsor to confirm and submit your agency's progress each month.

The <Agency> Monthly Progress Report dashboard for August 2025 is designed to allow agencies to confirm progress of interface testing activities. The dashboard is expected to evolve over time to display relevant data and metrics related to activities including participation in UAT, full integration testing, training, and cutover.

NOTE: The following agencies with no planned interfaces will not have an August Monthly Progress Report: DOEA, DOS, EOG, FSDB, and PSC.

Smartsheet Navigation:

Florida PALM Workbook for (Agency) > Monthly Progress Reporting

DEMO Progress Report - Testing
August 2025

Interface Cycle 2 - Technical Testing

Interface Testing Readiness

- Interfaces Requested = 17
- Build Not Started = 0
- Build In Progress = 0
- Build Complete = 1
- Unit Testing In Progress = 0
- Ready for Cycle 2 Testing = 16
- Percent Complete = 94.12%

Interface Testing Progress - Inbound

- Inbound Interfaces Planned to be Tested = 2
- Testing Not Started = 0
- Testing In Progress = 2
- Testing Complete = 0
- Percent Complete = 0%

Interface Testing Progress - Outbound

- Outbound Interfaces Planned to be Tested = 15
- Testing Not Started = 14
- Testing In Progress = 1
- Testing Complete = 0
- Percent Complete = 0%

Submission

Primary Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's progress testing report. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

Agency Sponsor Name: *

☐ Confirm*

[Privacy Policy](#) | [Report Abuse](#)

DEMO Progress Report Confirmation

Reporting Period	Agency Sponsor Name	Confirmed By	Confirmation Date
August 2025	John Smith	floridapalm@myfloridado.com	07/30/25

Figure 1: Demo Progress Report – Testing Dashboard

The Monthly Progress Report dashboard is populated using agency reported data from the following resources located in your Florida PALM Workbook in Smartsheet:

- <Agency> Cycle 2 Technical Interface Testing
- <Agency> Interface Test Planning

Interface Cycle 2 - Technical Testing Section

The Interface Cycle 2 - Technical Testing section is designed to help you understand your agency's current interface testing progress and status.




Figure 2: Interface Cycle 2 - Technical Testing Section

Interface Testing Readiness

The Interface Testing Readiness box displays your agency's Interface Cycle 2 - Technical Testing readiness progress maintained in your <Agency> *Interface Test Planning* worksheet. The data shows the count of interfaces requested by your agency and the agency-reported Cycle 2 Test Readiness status for those interfaces. The percent complete calculates the percentage of interfaces that are ready to be tested (Ready for Cycle 2 Testing / Interfaces Requested).




Figure 3: Interface Testing Readiness Section

Interface Testing Progress – Inbound/Outbound

The Interface Testing Progress - Inbound/Outbound boxes display, grouped by the direction of the interface, status of interfaces tested. The data displays your agency's interface testing progress maintained in your <Agency> *Cycle 2 Technical Interface Testing* worksheet.

- Testing Not Started indicates the count of interfaces that are planned to be tested but testing has not started.
- Testing in Progress indicates the count of interfaces that are currently undergoing testing activities.
- Testing Complete indicates the count of interfaces that have had at least one successful test.

- Percent Complete indicates the percentage of interfaces that have had at least one successful test (Testing Complete / Inbound (Outbound) Interfaces Planned to be Tested).




Figure 4: Inbound/Outbound Interface Testing Section

Submission Section

The Submission Section includes a form for your Primary Agency Sponsor to confirm and submit your Monthly Progress Report and provides record of previous submissions.

Submission											
Primary Agency Sponsor Confirmation <p>As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's progress testing report. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.</p> <p>Agency Sponsor Name: *</p> <input type="text"/> <input type="checkbox"/> Confirm * <input type="button" value="Submit"/> Privacy Policy Report Abuse		DEMO Progress Report Confirmation <table border="1"> <thead> <tr> <th>Reporting Period</th> <th>Agency Sponsor Name:</th> <th>Confirmed By:</th> <th>Confirmation Date:</th> </tr> </thead> <tbody> <tr> <td>August 2025</td> <td>John Smith</td> <td>floridapalm@myfloridacfo.com</td> <td>07/30/25</td> </tr> </tbody> </table>		Reporting Period	Agency Sponsor Name:	Confirmed By:	Confirmation Date:	August 2025	John Smith	floridapalm@myfloridacfo.com	07/30/25
Reporting Period	Agency Sponsor Name:	Confirmed By:	Confirmation Date:								
August 2025	John Smith	floridapalm@myfloridacfo.com	07/30/25								

Figure 5: Submission Section

Primary Agency Sponsor Confirmation

The Primary Agency Sponsor Confirmation (Figure 6) allows for easy submission of the Monthly Progress report. The confirmation should only be submitted by the Primary Agency Sponsor.

NOTE: *This report is intended to provide an accurate representation of the testing progress for the current month; therefore, the Primary Agency Sponsor Confirmation form will be disabled for the majority of the month during the task duration. The confirmation form will be enabled to allow submission no earlier than five business days before the task is due and will close promptly the business day after the task is due.*

Primary Agency Sponsor Confirmation

As Agency Sponsor, I understand my role and responsibility for monitoring and reporting on my agency's progress testing report. I have reviewed and confirmed the accuracy of my agency's readiness status as reflected in this dashboard.

Agency Sponsor Name: *

☐ Confirm *

[Privacy Policy](#) | [Report Abuse](#)

Figure 6: Agency Primary Sponsor Confirmation

Progress Report Confirmation

Upon submission, a confirmation status will appear in the Progress Report Confirmation box (Figure 7).

DEMO Progress Report Confirmation			
Reporting Period	Agency Sponsor Name:	Confirmed By:	Confirmation Date:
August 2025	John Smith	floridapalm@myfloridacfo.com	07/30/25

Figure 7: Agency Sponsor Confirmation Report