
FloridaPALM

Planning, Accounting, and Ledger Management







FEBRUARY 20, 2025





Agenda

- > Project Update
- ➤ Mock Conversion 2 Coming Soon
- > Updates to Testing Support Worksheet
- > Reminders
- > Questions



Mock Conversion 2 - Coming Soon

Inputs -

Agency Data Cleansing from Mock 1 (RW 555)

PCC001 Workbook (RW 555-A)

Updated Configuration Workbooks (RW 567)

Data Field Mapping for Conversion (RW 658)

FLAIR Financials Data (pulled as of 3/1/25)

Outputs

Agencies Review Results and Complete Data Cleansing (RW 571)

Agencies Provide Updates to Data Field Mapping (New RW)


Agencies Receive First Run of Supplier ID Crosswalk

Mock 2 Conversion Results Used for Interface Testing with Enterprise Partners

- The Supplier IDs will change after each Mock Conversion.
- A final crosswalk will be provided at cutover for Go Live, with the final Supplier IDs for use in Production.



Updates to Testing Support Worksheet





Reminders: Upcoming Due Dates for Current Tasks

February 21

√ 567-Q – Default Interest Apportionment Configuration Workbook

February 28

- ✓ 570 Manage Agency-specific Implementation Schedule, Risks, Issues
 - Confirmation Column added

March 14

- √ 561 Remediate Agency Business Systems based on Segment IV
- √ 658-D Submit Data Field Mapping (Location Code)



Upcoming Task Releases

February 28

> 589 - Submit Bimonthly Agency Readiness Status Report (2/28-3/10)

March 3

- ➤ Payroll Configuration Workbooks (3/3 3/28)
 - 567-L Position Funding
 - 567-M Default Funding
 - 567-N CJIP Funding
 - 567-O FFIP Funding



Questions?



Meet Tipsy.
Submitted by Courtney Howell
DCF





CONTACT US

FLORIDAPALM@MYFLORIDACFO.COM

PROJECT WEBSITE

WWW.MYFLORIDACFO.COM/FLORIDAPALM/

KNOWLEDGE CENTER

HTTPS//:MYFLORIDACFOFLORIDAPALM.US.DOCUMENT360.IO





